REPORT

DATE: October 2, 2003
TO: Regional Council
FROM: Rosemary Ayala, Lead Regional Planner

(213/236-1927; FAX 213/236-1963; ayala@scag.ca.gov)

SUBJECT: 2004 Regional Transportation Improvement Program (MIP) Guidelines
EXECUTIVE DIRECTOR’S APPROVAM

RECOMMENDED ACTION: Approve the release of the Regional Transportation
Improvement Program Guidelines and the approval process for RTIP amendments, and
authorize staff to finalize the guidelines.

Background:

The 2004 Regional Transportation Improvement Program Guidelines is prepared in concert with
the transportation commissions and the Imperial Valley Association of Governments (IVAG).
The guidelines facilitate the work of the commissions, IVAG, Caltrans, and transit operators in
the development of the RTIP project listing and in the submittal of the county TIPs to SCAG.
The main intent is to ensure the project listing fulfills the legal, administrative, and technical
aspects of the RTIP process, and to minimize duplicate efforts by the various agencies involved
in the process.

Summary:

SCAG is required under both federal and state laws to develop a Regional Transportation
Improvement Program. The RTIP is the short-range program that implements the long-range
Regional Transportation Plan (RTP) to accomplish improvements in mobility and air quality.
SCAG develops the RTIP in cooperation with the State (Caltrans), the county transportation
commissions and IVAG, and public transit operators. Federal law requires that the RTIP be
updated at least every two years, adopted by SCAG, and sent to the Governor for approval. The
RTIP Guidelines are updated at least every two years by SCAG staff working with the staff from
the transportation commissions to ensure that all current legal, administrative, and technical
requirements are met.

In addition, these Guidelines assume continuation of all major federal programs currently found
in TEA-21(scheduled to expire September 30, 2003) in the 2004 RTIP period which begins July
2004. The Guidelines will be modified if programs are modified, added and/or deleted in the
next federal transportation act.

Fiscal Impact

The staff resources necessary for developing the 2004 RTIP, including the 2004 RTIP
Guidelines, are contained within the Fiscal Year 2003/04 SCAG budget.
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I INTRODUCTION

These Guidelines have been prepared to facilitate the work of the county transportation
commissions (Los Angeles, Orange, Riverside, San Bernardino and Ventura Counties) (CTCs)
and the Imperial Valley Association of Governments (IVAG), transit operators, and Caltrans in
the development of the Regional Transportation Improvement Program (RTIP) project listing
and their submittal of county TIPs to the Southern California Association of Governments
(SCAG).

The core of this process is the project listing, which should be done in a way that fulfills the
legal, administrative, and technical aspects of this endeavor. This process should minimize
duplicate efforts by the CTCs and IVAG, Caltrans, SCAG, and/or other agencies.

There are four major items that remain outstanding that will impact the 2004 RTIP Guidelines.
These are Federal Reauthorization, the 2003 AQMPs, the 2004 RTP and the RTIP Database.
Sections of the guidelines affected by these items will be examined as soon as they are
available.

These Guidelines assume continuation of all major federal programs currently found in TEA-21
(scheduled to expire September 30, 2003) in the 2004 RTIP period which begins July 2004.
The Guidelines will be modified if programs are modified, added and/or deleted in the next
federal transportation act.

A. General Overview of RTIP Process

SCAG is required under both federal and state law to develop an RTIP (23 U.S.C. §134 (h); Cal.
Government Code §§14527, 65082 and 130301 et seq.). The RTIP is the short-range program
that implements the long-range Regional Transportaton Plan (RTP) to accomplish
improvements in mobility and air quality. As the designated Metropolitan Planning Organization
(MPO) [under Federal law] and as the transportation planning agency and multi-county
designated transportation planning agency (under State law) for the six-county Southern
California region, SCAG develops the RTIP in cooperation with the State (Caltrans), the CTCs
and IVAG, and public transit operators. Federal law requires that the RTIP be:

e Updated at least every two years, adopted by SCAG, and then sent to the Governor
for approval.

e Developed in cooperation with the state, affected public agencies, representatives of
transportation agency employees, freight shippers, providers of freight transportation
services, private providers of transportation, representatives of users of public transit,
and other interested parties with a reasonable opportunity to comment on the
proposed program, including consultation with the CTCs and the Department of
Transportation as set forth in the Public Utilities Code Section 130059 (otherwise
known as the AB 1246 Process).

e Compatible with the State Transportation Improvement Program (STIP) development
and approval process (see page 13 for discussion of the STIP process).
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e Subject to compliance with the conformity requirements in the federally designated
non-attainment and maintenance areas. The adoption and conformity determination
of the FY 2004/05-2009/10 RTIP (also known as the 2004 RTIP) is scheduled for
October 2004. (See the RTIP Development Process schedule on page 24 for specific
development dates). In non-attainment and maintenance areas, the RTIP must give
funding priority to Transportation Control Measures (TCMs) identified in the
applicable State Implementation Plans (SIP).

e Consistent with the long-range Regional Transportation Plan (RTP) as the RTIP
implements the projects in the RTP.

These and other federal and state-mandated RTIP requirements are more fully described in the
sections that follow. Also described in these Guidelines is the process for implementing the
RTIP program in the SCAG region in accordance with state and federal rules. The schedule for
processing the 2004 RTIP is provided on page 24. A general overview of the RTIP Development
Process is provided on page 26.

B. RTIP Period

23 U.S.C. §134 (h)(2)(a) requires that the RTIP include a priority list of projects to be carried out
within the first three years, i.e., 2004/05, 2005/06, 2006/07. The RTIP must cover a period of
not less than three years, but may cover a longer period. The SCAG 2004 RTIP covers a six-
year period, from October 1, 2004 (FFY04/05) to September 30, 2010 (FFY09/10). The RTIP
program years coincide with the federal fiscal year budget cycle (FFY) which begins October 1*
and ends September 30" of each year.

The federal TEA-21 program ends September 30, 2003; therefore, the next federal
transportation funding program is within the timeframe of the 2004 RTIP six-year period. Until
better estimates are provided in the next federal transportation act or funding resolutions,
CMAQ and STP Local Program estimated apportionments for the first three years of the 2004
RTIP (2004/05,05/06,06/07) will be based on the actual 2002/03 apportionment figures.

The frequency and cycle for updating the TIP must be compatible with the STIP development
and approval process. In the State of California, under Government Code Section 14529, the
STIP is a five-year program. The 2004 STIP Program will cover the five-year period from July 1,
2004 (FY04/05) to June 30, 2009 (FY08/09), and falls entirely within the SCAG 2004 RTIP six-
year period.

C. The AB 1246 Process

As set forth in the Public Utilities Code Section 130000 et-seq. (otherwise known as the “AB
1246 Process”). SCAG in developing the RTIP must also consult with the CTCs and the
Department of Transportation.

Pursuant to Section 130301 of the Public Utilities Code, “{t}he multicounty designated
transportation planning agency {SCAG} which includes the area of the {county
transportation} commission shall be responsible for long-range transportation system
planning, including preparation of the regional transportation plan.” More specifically, such

planning shall be directed to, among other things: “{c}oordination of the plans and short-
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range transportation improvement programs developed by the commissions, including
resolution of conflicts between such plans and programs” and “{rjeview and comment
concerning all near-term transportation improvement programs after the development of, but
pri%r ta,(?doption of such programs by the commission.” Public Utilities Code § 130301.Ch)
an .

D. The Regional Transportation Plan (RTP)

SCAG prepares the long range 20-year Regional Transportation Plan (RTP) every three years
in accordance with state and federal requirements [Cal. Government Code 65080; 23 U.S.C. §
134 (g)]. This plan is adopted by the Regional Council, subject to conformity and fiscal
constraint requirements, and then approved by the Governor and for conformity by USDOT. The
2004 RTP will have a 30-year planning horizon and is scheduled for approval by the SCAG
Regional Council in April 2004.

The RTIP is the process by which the RTP is implemented. It does so through providing an
orderly allocation of federal, state and local funds for use in planning and building specific
projects. Under law, the RTIP is required to advance the RTP by programming the projects,
programs, and policies contained in the Plan, in accordance with federal and state
requirements. These include specific requirements for scheduling of projects, financing, and the
timely implementation of Transportation Control Measures (TCMs).

The RTP constrained element includes all projects that the financial forecast can accommodate
in the 2004 RTP 30-year planning horizon. The RTIP constrained element includes only those
projects that have committed funding the first three years of the RTIP.

1. Project Implementation

The RTP models projects for completion in specific timeframes, thus establishing not only a
project listing, but also a generalized phasing of projects for implementation. These projects
with anticipated completion dates are listed at the end of the RTP section. Commissions will
need to program projects for initiation within an appropriate time frame to ensure that they
become operational during the time frame indicated in the Regional Transportation Plan.

Projects not included in the current time frame in the RTIP should be advanced only when
" additional funding becomes available and the Commission is able to demonstrate that it is in
full compliance with the requirements of the timely implementation of TCMs.

The 2004 RTP constrained project listings are not available at this time and will be provided
in the near future.

Southern California Association of Governments ' 4
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IMPERIAL COUNTY RTP PROJECT LISTING - TO BE INCLUDED UPON AVAILABILITY OF
DRAFT RTP

Southern California Association of Governments 5
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LOS ANGELES COUNTY RTP PROJECT LISTING - TO BE INCLUDED UPON AVAILABILITY
OF DRAFT RTP

Southern California Association of Governments 6
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ORANGE COUNTY RTP PROJECT LISTING — TO BE INCLUDED UPON AVAILABILITY OF
DRAFT RTP

Southern California Association of Governments 7
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RIVERSIDE COUNTY RTP PROJECT LISTING — TO BE INCLUDED UPON AVAILABILITY OF
DRAFT RTP
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SAN BERNARDINO COUNTY RTP PROJECT LISTING - TO BE INCLUDED UPON
AVAILABILITY OF DRAFT RTP

Southern California Association of Governments 9
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VENTURA COUNTY RTP PROJECT LISTING - TO BE INCLUDED UPON AVAILABILITY OF
DRAFT RTP

Southern California Association of Governments 10
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2. Implementation of Transportation Demand WManagement and Non-Motorized
Investments

The 2004 RTP will include actions and targets for implementation of Transportation Demand
Management (TDM) and Non-Motorized Investments. Because the revised figures are not
currently available for this draft of the 2004 RTIP guidelines, the actions and yearly
investments listed below are identical to those listed in the 2002 RTIP Guidelines from the
2001 RTP. Please utilize the figures below until the new information is available. Some of
the actions in the 2001 RTP include:

Program funds in the RTIP to maintain the existing carpool market and increase the
number of carpoolers by 8,000 per year.

Increase the number of commuter vanpools from 2,000 to 5,000 through more effective
marketing and the provision of non-monetary public sector incentives.

Fully integrate park-and-ride facilities into SCAG’s existing and future transportation
planning and programming processes.

Fund the development and implementation of pedestrian and bicycle safety and
education programs aimed at persons of all ages, potential bike commuters and
motorists.

Develop and implement bicycle incentive programs that recognize and reward employees
for bicycle use similar to those that reward transit use.

Completion of advanced traffic management of the region’s freeways and certain arterial
corridors, through traffic operations centers, signal synchronization, ramp meters and
visual detection.

The suggested yearly investments as called for in the 2001 RTP, to be implemented in the 2004
RTIP by county by category are as follows:

2004 RTIP

TDM and Non-Motorized Required Yearly Investments for
Implementation of the 2004 Regional Transportation Plan
(Escalated to current dollars)

TDM
County |Non-Motorized| Rideshare I;';‘sfor::a‘;ie;ir Tgre'g;lfnlrﬁhst’e, TOTAL
etc.)
Imperial $1,351,000 $0 $0 * $1,351,000
Los Angeles $17,333,000{ $8,104,000 $24,986,000 $6,978,000 $57,401,000
Orange $6,258,000 $2,251,000 ** $1,396,000 $9,905,000
Riverside $2,251,000 $990,000 $1,126,000 $1,126,000 $5,493,000
San Bernardino $2,251,000f $2,026,000 $1,306,000 $1,126,000 $6,709,000
Ventura $2,926,000 $0 $3,602,000 * $6,528,000
Regional Total $32,370,000{ $13,371,000 $31,020,000 $10,626,000 $87,387,000
* Imperial and Ventura County costs for TDM are included in the Non-Motorized amount.
** Orange County Costs for ITS are included in the Rideshare amount.

Southern California Association of Governments
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Note: The 2001 RTP table reflects a 25-year total. This RTIP table reflects yearly increments.

Table contains figures from the 2001 RTP that will be updated with 2004 RTP data when available.

Each county is required to submit a report that provides a summary for each investment
category, by year and by program codes. 100% Locally-funded TDM and Non-motorized
projects included in the table below should be programmed in the RTIP. These reports to
SCAG should be similar to the example below.

2004 RTIP
“County Name”
TDM and Non-Motorized Required Yearly Investments

RTIP Investments S S , » .
Program Code 1 $ $ $
Program Code 2 $ $ $

TOTAL | Investment Amount Investment Amount Investment Amount

RTIP Investments : . e s : -
Program Code 1 $ $ $
Program Code 2 3 $ $
TOTAL | Investment Amount Investment Amount Investment Amount

RTIP Imvestmonts RIS e e S s
Program Code 1 $ $ $
Program Code 2 3 3 3

TOTAL | Investment Amount Investment Amount Investment Amount
RTIP Investments
Program Code 1 $ $ $
Program Code 2 $ $ $
TOTAL | Investment Amount Investment Amount Investment Amount
Southern California Association of Governments 12
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3. TCM

The RTP sets forth an integrated set of strategies whose purpose is to enhance mobility
within the region consistent with the requirements of conformity and financial constraint. In
the SCAG region, two ozone non-attainment areas have TCMs: the South Coast Air Basin
(SCAB) and the Ventura County portion of the South Central Coast Air Basin (VC/SCCAB).
The State Implementation Plans (SIPs) for both areas are being revised.

For the SCAB area, the proposed new TCM categories are consistent with the existing
categories which include HOV measures, Transit and Systems Management Measures, and
Information-based Measures. Projects consist with these categories and within the first two
years are the enforceable commitments of the RTIP. These projects are updated with the
adoption of each subsequent RTIP. The commitment remains to implement them in a timely
fashion until they are operational.

For the VC/SCCAB, the current TCM categories are Clean Fuel Bus Fleets and Support
Facilities, Improved Public Transit, Bicycle and Pedestrian Facilities; and Traffic Flow
Improvements. A specific list of projects, consistent with the TCM categories, is listed by
VCTC in each RTIP.

TCMs require priority of funding (with special claim on CMAQ and STP funds), as well as
timely implementation in accordance with the schedule in the RTIP.

Note that in both areas (SCAB and VC/SCCAB), upon the federal approval of the new SIPs,
if needed the TCM Categories listed here may require some modifications. Non-TCM
projects cannot be advanced unless a showing is made that all TCM projects are funded
(see page 48 for additional information on TCMs, and page 67 for Timely Implementation of
TCM requirements).

E. The State Transportation Improvement Program (STIP)

The California Transportation Commission is required to adopt and submit a STIP to the
legislature and the Governor by April 1 of each even-numbered year. The STIP contains a list of
all capital improvement projects to be funded with Regional Improvement Program (RIP) and
Interregional Improvement Program (liP) funds. Caltrans is required to release an estimate of
STIP funds available in the five-year STIP period by July 15 of every odd-numbered year; and
the California Transportation Commission is required to adopt the five-year estimate by August
15 of each odd-numbered year.

Because of the State budget crisis, the California Transportation Commission has postponed
the release of the 2004 STIP Fund Estimate to October 2003.

Pursuant to Cal. Government Code 14527(a), “After consulting with the department, the regional
transportation planning agencies and county transportation commissions shall adopt and submit
to the commission [CTC] and the department [Caltrans], not later than December 15, 2001, and
December 15 of each odd-numbered year thereafter, a five-year regional transportation
improvement program in conformance with Section 65082. In counties where a county
transportation commission or authority has been created.the commission or the authority shall

adopt and submit the county transportation improvement program, in conformance with
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Sections 130303 and 130304 of that code, to the multicounty designated transportation planning
agency [SCAG].”

Because the 2004 STIP cycle has been delayed a few months by the California Transportation
Commission, counties have until January 30, 2004 to submit their final or proposed County
2004 STIP proposals to SCAG. This submittal deadline cannot be extended because it
coincides with the deadline for including projects in the 2004 RTIP modeling analysis.

Other STIP programming-related requirements that affect the RTIP include:

e The STIP will be limited to projects that are expected to receive an allocation of STIP
funds from the Commission within the STIP five-year period.

e The STIP submittal may not change the project delivery milestone date of any project
as shown in the adopted STIP without the consent of Caltrans or the project lead.

e Major projects shall include current costs updated as of November 1 of the year of
submittal and escalated to the appropriate year

e Proposed STIP projects must be consistent with the RTP and subject to conformity
requirements.

e Proposed projects must have completed a Project Studies Report (PSR) or a PSR-
equivalent or major investment study for projects not on the state highway system.

Projects to be included in the RTIP for implementation (construction) must have proceeded (or
proceed) through the planning stages required by FHWA/FTA (unless 100% state funds) as well
as the state process identified in SB 45. Major construction projects require a completed muilti-
modal alternative analysis through NEPA (consistent with federal requirements established to
replace the MIS process from ISTEA) and environmental clearances (NEPA/CEQA).

In order for both SCAG and commissions to meet the January 30' 2004 STIP submittal deadline,
a schedule for processing and incorporating new projects into the SCAG RTIP is found on page
24.

. GENERAL REQUIREMENTS AND POLICIES

A. Consultation (Interagency and Public Involvement)

Public involvement in transportation planning has a new emphasis since ISTEA. Federal
regulations to implement TEA-21 call for proactive public involvement processes. They must
respond not only to the requirements of TEA-21 but also those of related Federal acts, such as
the Clean Air Act and the Americans with Disabilities Act (ADA).

TEA-21 and the ADA stipulate that public involvement in the transportation improvement
program’s development and approval process includes certain targeted groups. The
determination of how effectively the responsible planning agencies have provided opportunities

Southern California Association of Governments 14
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for public input and whether the process meets the interagency consultation requirements of
EPA’s Transportation Conformity Rule is now one of the factors used to determine conformity
and in the allocation of federal funds for local, regional and state transportation projects and
programs.

The California Public Utilities Code 130059 requires SCAG to convene at least two meetings
annually comprised of representatives from the five commissions, the agency and the
Department of Transportation. The CTCs TIPs will be discussed at this meeting prior to their
adoption of the program. After the respective county transportation commissions act on their
TIPs, SCAG prepares the Regional Transportation Improvement Program. If any conflicts arise
with the CTCs’ programs (for example, inter-county issues, financial constraint, or inconsistency
with the 2004 Regional Transportation Plan policies, programs or projects) then SCAG will
convene a subsequent meeting with the affected CTC(s) to discuss the issue.

As a result, SCAG has developed “Policies, Procedures and Guidelines for Public Participation
and Interagency Consultation” to provide guidance for public participation and interagency
consultation in the regional planning process.

The CTCs’ and IVAG’s public involvement process should be proactive and provide complete
information, timely public notice, full public access to key decisions, and opportunities for early
public involvement. Accordingly, the CTCs’ and IVAG’s public involvement process should
provide for:

1. Early and continuing public involvement opportunities throughout the transportation
planning and programming process;

2. Timely information about transportation issues and processes to citizens, affected public
agencies, representatives of transportation agency employees, private providers of
transportation, other interested parties and segments of the community affected by the
transportation improvement program’s projects;

3. Reasonable public access to technical and policy information used in the development of
the transportation improvement program;

4. Adequate public notice of public involvement activities and time for public review and
comment at key decision points including, but not limited to, action on the transportation
improvement program;

5. A process for demonstrating explicit consideration and response to public input during the
transportation improvement program development process;

6. A process for seeking out and considering the needs of those traditionally under-served
by existing transportation systems, such as low-income and minority households which
may face challenges accessing employment and other amenities; and,

7. A comment period of at least thirty days and one formal public hearing prior to adoption
of the transportation improvement program.

Southern California Association of Governments 15
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B. Project Selection Criteria

Project selection procedures for the Surface Transportation Program (STP), the Congestion
Mitigation and Air Quality Improvement Program (CMAQ), and for the Federal Transit
Administration (FTA) capital and operating programs are a requirement of Title 23 United States
Code (USC) 134 (i)(4), as amended by the Transportation Equity Act for the 21° Century (TEA
21), Public Law 105-178 (HR 2400), 1203(i)(2), June 9, 1998.

Title 23 of the USC 134 (i)(4)(A) states the following:

Selection of Projects — All federally funded projects carried out within the
boundaries of a transportation management area under this title (excluding
projects carried out on the National Highway System and projects carried out
under the bridge program or the Interstate maintenance program) or under
chapter 53 of title 49 shall be selected for implementation from the approved
transportation improvement program by the metropolitan planning organization
designated for the area in consultation with the State and any affected public
transit operator.

In compliance with federal requirements, project selection in the SCAG region must meet the
following criteria:

All of the Regional Transportation Improvement Program (RTIP) projects must be consistent
with the federally approved and conforming Regional Transportation Plan (RTP). The RTIP
implements the respective RTP. Therefore, consistency of the RTIP projects with RTP
policies, programs and projects for the RTIP period is essential.

Funding priorities must be given to the applicable Transportation Control Measure (TCM)
projects in federal non-attainment and maintenance areas. The applicable TCM categories
and strategies are listed in the Environmental Protection Agency (EPA) approved State
Implementation Plans (SIPs)/Air Quality Management Plans (AQMPs).

Projects funded by the CMAQ fund must meet the eligibility criteria for the use of the fund.
Any single occupancy vehicle (SOV) project listed in the county TIPs must come from the

federally approved RTP which addresses the Congestion Management Systems (CMS) in
the transportation management areas (TMAs).

. County Transportation Commissions and Project Selection

Under State law (AB 1246), the programming agencies in the region conduct the Call for
Projects. Each county incorporates its projects into the county TIP for submittal to SCAG.
SCAG prepares the RTIP using the county TIPs. Also under the State law where the

Congestion Management Program (CMP) is applicable, the county TIP should be consistent
with the respective operative CMP.

SCAG publishes the RTIP guidelines at the beginning of each RTIP cycle and outlines all
federal, state, and MPO requirements for project listing in priority order by Fiscal Year. This
is to facilitate the Call for Projects by the CTCs: Los Angeles County Metropolitan
Transportation Authority, Orange County Transportation Authority, San Bernardino

Southern California Association of Governments 16

cceono



RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003

Associated Governments, Riverside County Transportation Commission, Ventura County
Transportation Commission, and Imperial Valley Association of Governments.

SCAG reviews all of the county TIP projects for consistency with the RTP and funding
availability. SCAG incorporates the eligible projects into the RTIP for conformity analysis.
Projects that are not consistent with the federal and MPO requirements are not incorporated
into the RTIP.

If there are any conflicts, they are worked out with the Commissions, SCAG’s Regional
Council and the Regional Transportation Agencies Coalition (RTAC). If a project should fall
out, then SCAG coordinates with the Commission to replace it.

In a statewide effort, the monthly meetings of the Regional Transportation Planning
Agencies (RTPA) also serve as a mechanism for TIP discussion between staff
representatives from SCAG, the transportation commissions, and Caltrans.

2. Project Selection Steps (Recap):

Step1 CTCs prioritize projects in their county TIPs for the first three years of the Program
separately for the STP, CMAQ, and FTA capital and operating programs. The
commissions prioritize projects in the following way:

Fiscal Year 1 - First priority
Fiscal Year 2 - Second priority
Fiscal Year 3 - Third priority

Step 2 SCAG incorporates the county TIPs into the Regional TIP with the priorities as
submitted by the County Commissions as long as projects conform to all of the
appropriate air quality and RTP consistency requirements.

Step 3 SCAG performs all required conformity analysis on the RTIP and then adopt the
RTIP.

Step4 SCAG submits the RTIP to the Governor (Caltrans) for incorporation into the
State's Federal TIP, and SCAG simultaneously submits the conformity findings to
the FHWA, FTA, and EPA for the final conformity determination.

C. Regionally Significant Transportation Investment Studies (RSTIS)

Within the context of regional transportation planning, the first step toward strategy/program
development is: the Regionally Significant Transportation Investment Study (RSTIS) and/or
corridor feasibility study, which is a corridor study or alternatives analysis including a NEPA
“purpose and need” statement and preliminary environmental documentation. While some
projects can move very quickly from an idea to implementation, regionally significant strategies
and programs require a more in-depth study and analysis. During the course of an investment
study the region can determine the various alternatives that may help solve the problem and
identify a preferred program or strategy that will be subject to a comprehensive NEPA analysis.
It is the responsibility of SCAG to identify which strategies/programs should be subject to such
requirements and to identify those programs/projects in the RTP as requiring further study and
analysis.

Southern California Association of Governments ¢ 17
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REGIONALLY SIGNIFICANT TRANSPORTATION INVESTMENT STUDIES (RSTIS)
CORRIDOR STUDIES, PROJECT INITIATION DOCUMENTS (PIDs), and ENVIRONMENTAL
DOCUMENTS

Under ISTEA, high capacity, federally funded highway and transit projects were required to
undergo a Major Investment Study; however, pursuant to TEA-21 the requirement for a “stand-
alone” MIS document was eliminated. The pending proposed DOT planning rules require that
the content of the old MIS document to be reflected in the planning and project development
(“NEPA linkage”) process. With the adoption of the 2001 RTP (Chapter 10) the region now
views the RSTIS as the process to refine or update the RTP for regionally significant corridor

projects. Therefore, RSTISs originate from the regional planning process and will be guided by
it.

SCAG, as the Metropolitan Planning Organization, in cooperation with other stakeholders, shall
approve the initiation and scope of a RSTIS. Before a project can be included in the RTIP for
construction, the project must be one of the alternatives in a completed RSTIS, a completed
project initiation document and cleared environmental documents. The RSTIS shall be included
in SCAG’s Overall Work Program.

Since a RSTIS is a component of the RTP planning process, the regionally significant
alternatives shall be evaluated by the Performance Indicators included in the RTP in order to be
considered for incorporation in the RTP. RSTIS alternatives include alternative modes and
technology (intelligent transportation vehicles, highway, transit and non-motorized transportation
systems), general alignment, number of lanes, the degree of demand management and
operating characteristics. Furthermore, RSTIS are required to evaluate the effectiveness and
cost-effectiveness of alternatives in attaining local/regional, state and national goals and
objectives.

This analysis shall consider the direct and indirect costs (of capital, operating and maintenance,
and right-of-way) of alternatives; benefits or impacts of mobility improvements; air quality
requirements; social, economic and environmental impacts including environmental justice;
safety, operating efficiencies; financing (federal, state and private sources); energy
consumption; and public outreach.

The results of the RSTIS will help lead to a decision by SCAG, in cooperation with participating
public and private organizations, on the design and scope of the investment for the RTP. The
preferred alternative of a RSTIS must meet the performance and financial criteria established by
the RTP and be approved by the Regional Council before being included in the RTP and RTIP.

RSTISs are eligible for funds authorized under Sections 8, 9, and 26 of the Federal Transit Act,

State planning funds, and planning and capital funds appropriated under Title 23, United States
Code.

RSTISs or other analyses are appropriate when regionally significant investments in the RTP do
not have complete environmental analysis, design concept and scope (mode and alignment not
fully determined). In these cases requiring further analysis, the RTP may stipulate either a set
of assumptions concerning the proposed improvement or no-build condition pending the
completion of a corridor or sub-area analysis. The RTP should have enough detail to provide a
plan conformity determination.
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The SCAG RSTIS Peer Review Group was established to ensure that the process for a RSTIS
meets all requirements. The Peer Review Group process is the cooperative process involving
SCAG, Caltrans, transit operators, environmental resource agencies and FHWA/FTA. Upon
completion of the process, a Letter of Completion is issued. The letter only certifies compliance
with the peer review group process.

D. Transportation Conformity Regulations

Federal transportation and air quality conformity regulations are outlined in the TEA-21 and
EPA’s Transportation Conformity Rule. TEA-21 authorizes federal funding for highway, highway
safety, transit, and other surface transportation programs. In federally designated non-
attainment or maintenance areas, a transportation plan, program, or project may not receive
federal funds unless it has been found to conform to the applicable State Implementation Plans
(SIPs) for the purpose of compliance with the National Ambient Air Quality Standards (NAAQS).

The Federal Clean Air Act (CAA) establishes air quality standards for various health-hazardous
pollutants. The federal requirements for air quality management are incorporated into the SIPs
for those pollutants stipulated in the CAA. The SIPs set forth the goals and objectives for
achieving CAA air quality standards. State of California requirements for transportation are
incorporated into Senate Bill 45 (SB 45) and other California codes.

In compliance with the CAA requirements, the Environmental Protection Agency (EPA)
Transportation Conformity Rule establishes regulatory provisions for processing transportation
plans, programs, and projects in the federal non-attainment and maintenance areas under Title
23 U.S.C., the Federal Transit Act, and Section 176(c) of the 1990 CAA Amendment. The
Transportation Conformity Rule also regulates conformity to the SIPs.

The most recent Transportation Conformity Rule is found at 40 CFR parts 51 and 93 (published
on August 15, 1997). The conformity findings of the 2004/05 — 2009/10 RTIP shall be in
accordance with the criteria and procedures set in the Transportation Conformity Rule and all
related court rulings.

The conformity determination is made by air basin, non-attainment area, and pollutant. In
addition to the requirement of the RTP consistency analysis there are four required tests for
conformity determination of the RTIP:

i. Regional emissions analysis.

ii. Timely implementation of TCMs.

ili. Financial constraint.

iv. Interagency consultation and public involvement.
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1.

Air Basins, Non-attainment Areas, and Air Districts in the SCAG Region

(See maps at the end of this document)

Within the SCAG region there are four air basins and five air districts.

The four basins and non-attainment areas are as follows:

The South Coast Air Basin (SCAB):

The urbanized portions of the Los Angeles, Riverside, and San Bernardino counties as
well as the entire County of Orange.

The entire basin (excluding the Banning Pass Area) is a non-attainment area for the
following pollutants: CO;1-hour Ozone; NO,; and PMy,.

The Ventura County portion of the South Central Coast Air Basin (SCCAB): -

The entire county is a non-attainment area for 1-hour Ozone.

ili. The Mojave Desert Air Basin (MDAB):

The desert portions of the Los Angeles, Riverside, and San Bernardino counties. A small
portion of this air basin is in Kern County that is outside of the SCAG region.

Antelope Valley Portion of MDAB - The entire desert portion of Los Angeles County
(known as Antelope Valley) is a non-attainment area for 1-hour Ozone.

San Bernardino County Portion of MDAB
- With the exception of the northern and eastern parts of the County the rest is a non-
attainment area for 1-hour Ozone.

- Searles Valley (situated in the NW part of the County) is non-attainment for PMyq.

- San Bernardino County (excluding the Searles Valley area) within the MDAB is a
non-attainment area for PMy,.

Salton Sea Air Basin (SSAB):
All of Imperial County and the central portion of Riverside County.
Riverside County Portion of SSAB - The entire Riverside County portion of SSAB

(Coachella Valley — including the Banning Pass Area) is a non-attainment area for the
following poliutants: 1-hour Ozone; PM,.

Note: Of the above-referenced areas, the state air basin and the federal non-attainment

areas for the SCAB and the Coachella Valley portion of SCCAB are not consistent.
EPA and ARB are resolving this inconsistency. The Banning Pass area will be added
to the SCAB and excluded from the Coachella Valley. For the purpose of the 2004
RTIP conformity analysis the new boundaries should be used.

The five air districts and the areas they administer are as follows:

South Coast Air Quality Management District (SCAQMD):

The SCAB, the Riverside County portion of the SSAB (Coachella Valley), and the Riverside
County portion of the MDAB (excluding Palo Verde Valley).

Ventura County Air Pollution Control District (VCAPCD).
Ventura County portion of the SCCAB:
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2.

Mojave Desert Air Quality Management District (MDAQMD):

Portions of the MDAB situated in San Bernardino County and eastern Riverside County.
The Riverside County portion is known as the Palo Verde Valley Area.

Antelope Valley Air Quality Management District (Antelope AQMD):
Los Angeles County portion of the MDAB.

Imperial County Air Pollution Control District (ICAPCD):
Imperial County portion of the SSAB.

Applicable State Implementation Plans

All SIPs/Air Quality Management Plans (AQMPs) are being revised and the 2003 SIPs will
replace the current applicable SIPs.

This part will be revisited upon submittal of the 2003 SIPs/AQMPs to EPA by ARB.

E. Regional Project Funding Priorities

1.

Projects to be programmed in the RTIP shall be consistent with the RTP and its
milestones.

In the South Coast Air Basin, Transportation Control Measure projects are identified in
the 2003 Ozone SIP as enforceable commitments. When TCM projects are identified in
the first two years of the RTIP, they must be funded and implemented. Failure to
implement a TCM project in the first two years may result in the federal agencies not
issuing conformity findings for the 2004 RTIP.

F. Policy Guidelines

1.

The RTIP is the primary means of implementing the RTP.

2. To ensure consistency with the RTP, staff will compare RTIP projects with the first 5 and
10-year implementation schedules of the RTP for timeliness and modeling consistency.

3. In accordance with Policy #1 of the RTP, transportation investments in the RTIP shall be
based on SCAG’s Regional Performance Indicators.

4. Implementation of TCM projects is required for conformity findings in SCAB and
VC/SCCAB. TCM projects must be programmed prior to programming other capacity
increasing projects.

5. In accordance with TEA-21, all regionally significant capacity enhancing projects and
transportation control measures must be adequately described in the County TIP to
determine project consistency with the most recently adopted RTP. The RTIP projects
must show consistency with the project’s design concept, and timely implementation as
reflected in the adopted RTP.

6. Regionally significant projects are those listed in the 2004 RTP.
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7. The CTCs and IVAG, Caltrans District Offices and SCAG need to confer to review any
regionally significant proposal for consistency with the adopted RTP prior to programming
and forwarding Interregional Improvement Program projects to the California
Transportation Commission and to Caltrans Headquarters.

G. SCAG’s Programming Principles for Federal STP and CMAQ Funded Projects

SCAG has a current set of principles to guide the development of programming priority for
Surface Transportation Program (STP) and Congestion Mitigation and Air Quality (CMAQ)
funds. The principles were reviewed through the AB 1246 process and adopted by SCAG's
Regional Council. They should be used in the development of each county’s STP and CMAQ
programs.

1.

Programming of STP and CMAQ funds shall be the primary responsibility of the respective
county transportation commission or IVAG, consistent with federal and state law, the RTP,
and in conformance with applicable SIPs.

Implementation of Transportation Control Measures (TCMs) in the applicable SIPs shall be a
high priority for allocation of STP and CMAQ funds.

Cities and Counties are eligible to utilize the STP and CMAQ funds for transportation
demand management / transportation control measures and will be so advised by the
appropriate county transportation commission or IVAG.

CTCs are responsible for documenting timely implementation of the TCMs for which they
are project sponsors. ‘

A local Surface Transportation Program shall be developed and administered within each
County consistent with state implementing legislation. Local STP projects will be prioritized
in each County by the county transportation commissions and IVAG consistent with the
Transportation Equity Act for the 21 Century, which requires multimodal flexibility.

All Local STP programming decisions must be based on a discretionary process; formula
apportionments are no longer acceptable. (Note: According to 23 CFR 450.324 (k)(1),
“Procedures or agreements that distribute suballocated Surface Transportation Program or
Section 9 funds to individual jurisdictions or modes within the metropolitan area by pre-
determined percentages or formulas are inconsistent with the legislative provisions that
require MPOs in cooperation with the State and transit operators to develop a prioritized and
financially constrained TIP and shall not be used unless they can be clearly shown to be
based on considerations required to be addressed as part of the planning process.” Project
selection, therefore, must be by the use of objective criteria other than population alone, i.e.,
there must be some correlation between selection and measurable need).

County TIPs shall be submitted to SCAG and are incorporated into SCAG’s Regional TIP.
The Regional TIP will be adopted by SCAG’s Regional Council following the appropriate
interagency consultation, public review and comments period, and following its presentation
to, review and comments by the Regional Transportation Agencies’ Coalition (RTAC).
SCAG’s adoption will include the associated conformity findings. If SCAG is unable to
resolve identified conflicts, SCAG will adopt the components of the program which are
possible to adopt and refer back to the respective county for reconciliation of those projects
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which present conformity conflicts. In the event the respective county transportation
commission or IVAG is unable to reconcile the conflict in a timely manner, recommendations
will be made by RTAC.

Note: In non-attainment areas, any amendment to the RTIP, with the exception of exempt
projects and traffic signal synchronization projects, requires a full conformity analysis.

SCAG staff will have no recourse but to remove from consideration any project for which
full and accurate information is missing or not submitted in a timely manner. A county
should wait for the next RTIP adoption cycle to delete any non-exempt projects.
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Adoption Schedule for the

FY2004 Regional Transportation Improvement Program
(Consistency with the 2004 Regional Transportation Plan)

July 2003
September 2003

December 19, 2003

January 2 — March 3, 2004

Draft of 2004 RTIP Guidelines
Final 2004 RTIP Guidelines

DEADLINE ~ PROJECT SUBMITTAL TO SCAG
All projects input into Regional Database.
Projects must be consistent with the 2004 RTP

Projects to be submitted in amendment format

for all of the following project types:

1. New Projects (state where projects rec’d board
approval and/or CTC approval efc.

2. Deleted projects (provide reason)

3. Changes to modeled projects.

4. Completed projects

Database locked down
Financial Plans Due including Financial Certification Resolution
Timely Implementation Report Due

SCAG staff working with Caltrans and County
Commissions will analyze project submittals.

Analyze projects for consistency with 2004 RTP
Analyze projects for conformity
Financial Constraint

Programmatic Analysis

February 2004
March/April 2004

TBD

Proposed County RIP due to SCAG

2004 ITIP and RTIPs due to the California Transportation
Commission
STIP Adoption currently under discussion by CTC

March 4 — April 26, 2004

Modeling and analytical work including timely
implementation activities.

April 2004 SCAG scheduled to adopt 2004 Regional Transportation
Plan (RTP)
April 30, 2004 Modeling Report due to RTIP Section

April 30 — May 31, 2004

Final draft write up & Management Review Period
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May/June, 2004

June 3, 2004
June 18, 2004
Mid June — Mid July, 2004

July 1, 2004

August 5, 2004

August 11, 2004

Presentation of 2004 RTIP to RTAC to fulfill AB1246
requirement

2004 RTIP sent out for reproduction
30-Day Public Review period starts
Public Hearings

Transportation and Communications Committee
Goods Movement Advisory Committee

Transportation and Communications Committee
Regional Council scheduled to adopt RTIP

Report transmitted to Caltrans, FHWA, FTA, EPA

2004 State Transportation Improvement Program

For the 2004 STIP cycle, the process begins with the release of the Fund Estimate in October
2003 (normally by law the Fund Estimate is due by July of each odd-numbered year. Due to the
state budget crisis, however, the process has been delayed a few months.) To allow the County
STIP proposals to be included in the 2004 RTIP modeling analysis, final or proposed projects
are due no later than February 28, 2004

If your county STIP proposal changes after February 28th, SCAG staff may not be able to
accommodate projects that require additional modeling analysis.

February 28, 2004

Proposed County STIP due to SCAG

TBD 2004 [TIP and RTIPs due to the California Transportation
Commission (CTC) — currently under discussion by the
CTC
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RTIP Amendment Schedule

FY2004 Regional Transportation Improvement Program

Note: Because the time required to analyze amendments varies based on the total
number of projects in an amendment, “County Submittal to SCAG” dates listed
below may be adjusted to an earlier or later date based on the size of amendment

submittals.

Amendment #04-01
September 24, 2004
October 15, 2004

November 30, 2004

County Submittal to SCAG
IGR Mailing

SCAG submits amendment #04-01 to Funding Agencies

Amendment #04-02
December 28, 2004
January 15, 2005

February 17, 2005

County Submittal to SCAG
IGR Mailing

SCAG submits amendment #04-02 to Funding Agencies

Amendment #04-03
March 28, 2005
April 15, 2005

May 17, 2005

County Submittal to SCAG
IGR Mailing

SCAG submits amendment #04-03 to Funding Agencies

Amendment #04-04
June 24, 2005
July 15, 2005

August 17, 2005

County Submittal to SCAG
IGR Mailing

SCAG submits amendment #04-04 to Funding Agencies

Amendment #04-05
September 25, 2005

October 15, 2005

November 17, 2005

County Submittal to SCAG
IGR Mailing

SCAG submits amendment #04-05 to Funding Agencies
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FY 2004/05-2009/10
COUNTY TRANSPORTATION IMPROVEMENT PROGRAM
CHECK LIST AND DUE DATES

[0 COUNTY TRANSPORTATION IMPROVEMENT PROGRAMS - ALL CHANGES TO THE
SCAG RTIP REGIONAL DATABASE (RTIP DATABASE)
DUE BY DECEMBER 19, 2003.

0 PROJECT SUBMITTAL/COMPONENTS OF RTIP DOCUMENT
APPENDIX — CONGESTION MITIGATION AND AIR QUALITY PROJECTS
DUE BY JANUARY 30, 2004
= Supplemental documentation containing the entire scope of the project as contained in
the project sponsor’s application.

[0 PROJECT IMPLEMENTATION — STATUS OF PROJECTS IN THE FY 2004 RTIP
DUE BY DECEMBER 19, 2003
e The electric file provided to each county by SCAG to update the status of projects must
be submitted back to SCAG with the county TIP.

[0 CONSULTATION (INTERAGENCY AND PUBLIC INVOLVEMENT)
DUE BY DECEMBER 19, 2003.
= Public Hearings throughout the SCAG region to be scheduled in June and July 2004.

» County TIP submittals must include documentation detailing the public participation and
interagency consultation process. Also, commissions and IVAG need to include copies
of public notices, agendas and audio or written transcripts of public meetings held during
the development and adoption phases of the transportation improvements program.

] TIMELY IMPLEMENTATION OF TCMs
DUE DECEMBER 19, 2003

(SCAG will provide a listing of TCMs programmed in the 2002 RTIP to the counties by
December 1, 2003)

= Provide an update on the timely implementation of TCMs.
(0 FINANCIAL PLAN AND RESOLUTIONS

DRAFT - DUE BY DECEMBER 19, 2003
FINAL - DUE BY April 23, 2004

0 LUMP SUM PROJECT LISTING, AS CALLED FOR ON PAGE 44
DUE BY DECEMBER 19, 2003

[1 TDM AND NON-MOTORIZED REQUIRED YEARLY INVESTMENT
DUE BY DECEMBER 19, 2003

[0 MAPS OF NEW MODELED PROJECTS
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DUE BY DECEMBER 19, 2003
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A.

2004 RTIP PROJECT LISTING DEVELOPMENTi

Funding-Related Programming Requirements
1. General

TEA-21 requires that a TIP be developed which includes all projects funded under Title 23 of
the U.S. Code and under Federal Transit law. The TIP must be consistent with funding
reasonably expected to be available during the relevant period. Since TEA-21 is scheduled
to expire September 30, 2003 and future apportionment figures will not be known until a new
federal Act or authorizing legislation is approved, CMAQ and STP Local Program estimated
apportionments for the first three years of the 2004 RTIP (04/05, 05/06, 06/07) will be based
on the actual 2002/03 apportionment figures until the new or better estimates are available.

FFY 2002-2003 CMAQ, RSTP & RTEA Apportionments

CMAQ Regional STP Regional TEA

P

2002/03 2002/03 2003/03

" —

Imperial ” $0 | $1.255 616 $526.219

Los Angeles $108,438,970 $83,738,483 $9,963,568

Orange $32,569,265 $25,072,217 : $3,008,647

Riverside $18,477,176 $13,632,525 $2,154,921

San Bernardino $19,920,543 $15,062,022 $2,802,221

Ventura $6,715,379 $6,630,227 $985,115

Total $186,121,332 $145,391,090 $19,440,691

Each county and IVAG must also document that they have the resources under their control
to completely fund the first three years of its federally-funded program as required by federal
law, and that they have the funding to implement projects in years four through six. Each
County and IVAG must also certify that projects that are under their programming
responsibility (STP, CMAQ, FTA, etc.) are in priority order as required by federal law. Unless
otherwise specified, this means all projects in the first year for each specific program are first
priority for funding, projects in the second year are second priority, and those in year three
have third priority.

For STIP projects, the assumption of this guidance is that projects currently in the first three
years of SCAG' RTIP which are in the approved STIP will be constructed unless the
applicable county takes a formal action to remove them from the program. It is not necessary
for the county to “prove” funding is available. They must only certify that the projects in the
first three years of the STIP remain the highest priority for the County.

The commissions and IVAG must also show they have the local funding capacity to cover the
costs of matching as programmed.
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2. Congestion Mitigation and Air Quality Program

Since these Guidelines assume continuation of the CMAQ program as approved in TEA-21,
the section below will be modified if there is a change to the CMAQ program.

All federal requirements regarding transportation project and program eligibility for the
Congestion Mitigation and Air Quality improvement (CMAQ) program funds are outlined in
the guidance titled “Transportation Equity Act for the 21% Century; Final Guidance for the
Congestion Mitigation and Air Quality Improvement Program” effective April 28, 1999. The
primary purpose of the CMAQ program is to fund projects and program in air quality non-
attainment and maintenance areas (ozone and carbon monoxide) that reduce transportation-
related emissions. CMAQ funds, however, are not intended to be the only source of funds to
reduce congestion and improve air quality. Other federal funds such as Surface
Transportation Program (STP) or Federal Transit Administration (FTA) capital funds can be
used for this purpose. In the SCAG region, transportation projects and programs located in
the South Coast Air Basin (SCAB), the Ventura County portion of the South Central Coast Air
basin (SCCAB), the Los Angeles and San Bernardino county portions of the Mojave Desert
Air Basin (MDAB), and the Riverside County portion of the Salton Sea Air Basin (SSAB)
meet the CMAQ requirements and are eligible for CMAQ funds.

County transportation commissions and IVAG should ensure that the CMAQ project
sponsors in their respective counties have copies of the CMAQ guidance in order to prevent
tasks that are not eligible for CMAQ funds from being programmed. In addition, Caltrans
should verify that before a project is obligated with CMAQ funds that the task is eligible for
funding.

Transportation projects and programs in PMy, (particulate matter less than 10 microns in
size) non-attainment areas must meet certain requirements to use the CMAQ funds. See the
program guidance for PM;, project-specific CMAQ funding requirements.

Proposals for CMAQ funding should include a precise description of the project, providing
information on the project’s size, scope and timetable. CMAQ priority should be given to
applicable transportation control measures (TCMs). The proposal for funding must be
expected to result in tangible reductions in carbon monoxide and ozone emissions.

3. Requests for Federal Approval of the Environmental Document
Projects to be submitted to FHWA/FTA for approval of the environmental phase must be
programmed in the RTIP even if the design phase is funded with 100% local dollars.

B. Conformity & Modeling Considerations / Exempt Projects
1. Regionally Significant Projects
EPA conformity regulations require that the impacts of “Regionally Significant” projects be
considered in the regional emissions analyses for regional transportation plans and TIPs
regardless of funding sources. EPA’s use of the term “Regionally Significant” is intended to

limit emissions analyses to those projects that would have significant impacts on regional
travel, emissions and air quality. EPA defines the terms as follows:

Southern California Association of Governments 31

CO008S



RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003

“Regionally Significant means a transportation project (other than an exempt project)
that is on a facility which serves regional transportation needs (such as access to and
from the area outside the region, major activity centers in the region, major planned
developments such as new retail malls, sports complexes, efc., or transportation
terminals as well as most terminals themselves) and would normally be included in the
modeling of a metropolitan area’s transportation network, including at a minimum all
principal arterial highways and all fixed guideway transit facilities that offer an alternative
to regional highway travel.”

For the purpose of regional transportation modeling and regional emissions analysis in the
SCAG region, the above definition is outlined below and any transportation facility project
meeting one of the following criteria is considered regionally significant:
a. Freeways
b. State Highways
c. Principle Arterial (Eight-lane divided roadway)
d. Major Arterial (county defined)
e. Routes that provide access to major activity centers such as amusement parks,
regional shopping centers, military bases, airports and ports
f. Goods Movement Routes including both truck routes and rail lines (including rural
agricultural routes that provide goods to the regions)
g. Intermodal transfer facilities such as transit centers, rail stations, airports, and
ports
h. Fixed transit routes such as light and heavy rail, commuter rail, and express bus
routes

Each county is required to identify regionally significant projects by entering the appropriate
Program Code for each project in the SCAG database. To better identify projects of Regional
Significance and Goods Movement projects, please utilize the new Regional Significance
(“X”) and Goods Movement (“Y”) program codes listed starting on page 32 (also included in
the back of these guidelines as part of the complete list of Program Codes). These new
program codes should not be confused with the Regionally Significant codes developed for
the 2002 RTIP Guidelines which have been reclassified to identify projects with identical
work scopes that are not of regional significance. For example, a capacity enhancing grade
crossing project should be coded as “CAN61” instead of “CAY61” if the project is not a
“goods movement” project. If the grade separation project will improve access to and from a
port, the project should be coded as “CAY61” to identify it as a goods movement project.

The new “X” and “Y” program codes will assist SCAG staff in identifying projects that require
modeling. Modeled projects will be pulled from the SCAG Regional RTIP database based on
the new regionally significant program codes. It is imperative that the Program Code field is
accurate to ensure that projects are modeled. Specific project information is required for
modeling purposes. The required information for input for each type of regionally significant
project is found on the far right column of the Regionally Significant Program Code table
below. Counties enter this project information into RTIP database as part of the project
description. (Information on modeling/analysis requirements for non-regionally significant
projects and the Program Codes are outlined below).
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REGIONALLY SIGNIFICANT & GOODS MOVEMENT PROGRAM CODES

(Use “X” codes for Regionally Significant projects and
“Y” codes for Goods Movement Projects)

Modeling Information

Program Code Descriptions Codes
New Connections/Cross Traffic
Improvements

(Interchanges, ramps or other
connections that provide new or
improved access o the State Highway
System. These projects serve new
development and increase local
demand)

New Connections/Cross Traffic CAX66

Improvements CAY66

(Non-Regionally Significant code) | CAN66

New Connections w/non- CAXT5

motorized or TCM scope CAYT5

(Non-Regionally Significant code) | CANTS

New Bridge CAX65

CAY65

(Non-Regionally Significant code) | CAN6S

New Bridge with non-motorized or | CAXT4

TCM scope CAYT4
(Non-Regionally Significant code) | CANT4
New interchange CAX70

CAY70

(Non-Regionally Significant code) | CAN70

New Interchange with non- CAXT7

motorized or TCM scope CAYT7

(Non-Regionally Significant code) | CANT7

New Interchange with Ramp CAX71

Meters and/or HOV Bypass CAY71

(Non-Regionally Significant code) | CAN71

New Overcross or Undercross CAX72

CAY72
(Non-Regionally Significant code) | CAN72

New Overcross/Undercross w/ CAXTS8

non-motorized/TCM scope CAYTS

(Non-Regionally Significant code) | CANTS8

Overcross/Undercross Improv. CAX75

(Lane Addition) CAY75

(Non-Regionally Significant code) | CAR75

Overcross/Undercross Improv. CAXTO

(Lane add) w/ non-motorized/TCM | CAYTO
scope

(Non-Regionally Significant code) | CARTO

Project descriptions for new facilities must
include:

= number of existing and proposed lanes in
each direction

number of ramps

number of lanes in each ramp.

project length (beginning and end points)
type of connection

For new or widened under and overcross
projects, also include:
= street limits (beginning and end points)

For projects with HOV facilities, also include:
» number of HOV lanes in each direction
= occupancy threshold

For projects with non-motorized or TCM aspects,

also describe:

* type of non-motorized or TCM portion of the

overall project

Use the comment field if necessary
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New Highway
(Highways that serve new areas and
assist in the appropriate regional
development of the State or projects
on new alignment that supplement or
replace existing facilities to a higher
type (i.e., freeway or expressway)

Project descriptions for New Highways must

include:

= number of mixed flow lanes in each direction

= number of HOV lanes in each direction (and
occupancy threshold)

= interchange locations

= New Highway with HOV Lanes CAX68 | For toll facilities, also include:
CAY68 |+ tollrates
(Non-Regionally Significant code) | CAN6g | *  Pooth locations
= New Highway with no HOV Lanes | CAX67 |~ dverage delay at the booths
CAY67
(Non-Regionally Significant code) | CAN67
= New Highway with non-motorized | CAXT6
or TCM scope CAYT6
(Non-Regionally Significant code) | CANT6
= New Toll Bridge Facilities CAXT73
CAY73
(Non-Regionally Significant code) | CAN73
» New Toll Bridge Facilities w/ non- | CAXT9
motorized/TCM scope CAYT9
(Non-Regionally Significant code) | CANT9
Lane Additions and Capacity Project descriptions for improvements with Lane
Enhancements Additions must include:
(Improvements that include adding = number of existing lanes in each direction
through lanes to existing facilities, = number of proposed lanes in each direction
thereby accommodating increasing = project length (beginning and end points).
volumes of through traffic. New = change in the type of facility (e.g., mixed flow
through lanes added to accommodate changes to a HOV or a secondary to a
growth are part of this subtask but primary)
auxiliary lanes of certain added lanes
that are often provided
interdependently with ramp controls to
improve the quality of flow on existing
roadways are operational
improvements.)
» New HOV Lanes CAX69
(These projects provide for CAY69
construction of exclusive busways,
transitways & HOV facilities.
Generally, involves widening or re-
striping for HOV lanes)
(Non-Regionally Significant code) | CAN69
» Hwy/Road Improv/Lane Addition CAX62
with HOV Lanes CAY62
(Non-Regionally Significant code) | CAR62
= Hwy/Road Improv/Lane Addition CAX63
with no HOV Lanes CAY63
(Non-Regionally Significant code) | CAR63
» Hwy/Road Improv/Lane Addition CAXT3
with non-motorized or TCM scope | CAYT3
(Non-Regionally Significant code) | CART3
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= Qvercross/Undercross CAX75
Improvements (Lane Addition) CAY75
(Non-Regionally Significant code) | CAR75
» Qvercross/Undercross Improv. CAXT8
(Lane Add) w non-Motorized/ TCM | CAYT38
scope
(Non-Regionally Significant code) | CANT8
» Grade Separation — Capacity =~ | CAX61
Enhancing CAY61
(Non-Regionally Significant code) | CAN61
= Adding a lane through a CAX76 | Project descriptions require the number of
Bottleneck CAY76 | existing and proposed lanes in each direction,
(Non-Regionally Significant code) | CAN76 | and limits of the added lane.
» Restriping for Mixed Flow Lanes CAX59 | Project descriptions require the number of
CAY59 | existing and proposed lanes in each direction,
(Non-Regionally Significant code) | CAR59 | and limits of the added lane.

In addition to the above regionally significant projects, counties should identify other
regionally significant projects not covered in the above list such as projects associated with
goods movement routes, intermodal transfer facilities and major fixed transit routes.

Although not considered to be Regionally Significant, SCAG will also model the type of
projects listed below to provide accurate VMT estimates utilized in the regional emissions
analysis. This information is to be submitted to the SCAG modeling section with the same
deadline as the submittals for the RTIP cycle.

(a) Major Arterial (Six-lane divided roadway)
(b) Bus Routes (Express and local)

SCAG’s Modeling Task Force and Transportation Conformity Working Group function as the
responsible forums for interagency consultation to discuss which minor arterials and other
projects, in addition to EPA’s definition of regionally significant projects shall be considered
as regionally significant.

2. Mapping of Regionally Significant Projects

This section will be modified based on work from the SCAG GIS Section tentatively
scheduled for completion in September 2003.

3. Baseline Scenario Definition for the 2004 RTIP

All carryover projects will be reviewed by SCAG to determine whether they should be
included in the baseline scenario or action scenario for the regional emissions analyses.
Projects that should be in the baseline scenario include:

e Projects currently under construction

e Projects undergoing right-of-way acquisition (except for hardship acquisition and
protective buying),

e Projects which come from the first year of the previously conforming TIP, or
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e Projects that have completed the Environmental process by June 30, 2003.

SCAG staff will provide county commissions and IVAG with a printout of 2004 “baseline”
projects for their review. Counties will be asked to remove any projects that are not expected
to receive funding in the next three years as projects in the first three years of the RTIP must
be financially “constrained” as demonstrated in each commission’s 2004 RTIP Financial Plan

(see page 55 for discussion of the financial plan).

4. Information Required for Non-Regionally Significant Projects

The table below lists the type of information required for specific type of projects for inclusion

in the regional model.

w/ non-motorized/TCM scope

NCRT3

Program Code Descriptions Codes Modeling Information
Upgraded Facilities — No Lane Additions =  Project descriptions should be
(These projects involve upgrading standards of detailed, and include “No Lane
width, alignment, grade or other geometric Additions” in the description.
considerations. Improvements do not include
adding new lanes) = Also indicate whether upgrading
» Upgraded Facilities — no new travel lanes NCR91 from a lower to a higher facility
— and/or changes in facility type
= Upgraded Facilities — no new lanes w/ non- NCRT2 (e.g., a secondary road becomes
motorized/TCM scope a primary road, etc.).
= Qvercross/Undercross Improv — no lane add | NCR87
=  Qvercross/Undercross Improv —no lane add | NCRTO
w/ non-motorized/TCM scope
= Bridge Restoration/Replacement — no lane NCR36
additions
» Bridge Restoration/Replacement — no lane NCRT1
additions w/ non-motorized/TCM scope
» Interchange — Modify/Replace — no new lanes | NCRH3
Interchange — Modify/Replace — no new lanes

Operational Improvements

Project-types listed below require a
detailed project description including
the specific type of work and
location.

» Non-Capacity Enhancements, including
Intelligent Transportation Systems (ITS)/
Traffic System Management (TSM)-type
projects

(Projects that improve the quality of traffic flow
along existing roads by reducing congestion.
Traffic volumes at the time of project construction
must be such that congestion exists or will exist
within a few years)
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- Ramp Metering Systems and Bypass | ITS09 | Provide:
Lanes (note: only for projects with * average wait time
significant modifications in . Rlltﬂmgg l&f izistrafﬁc Sumes
] . . n V
configuration and or alignment) . midday an% night period
- Modify Ramps and Interchanges Not needed for modeling
e Modify/Replace Interchange NCRH3 | purposes, but for general
e Modify/replace Interchange with NCRT3 | information provide:
Non-motorized/TCM Scope » specific project description
» Modify Ramps NCRES | | 1oV comnestions
» Ridesharing Facilities For Construction of Park & Ride lot
- Park & Ride Lot — New TDNG64 | project descriptions provide:
- Park & Ride Lot — modify/Upgrade TDR64 | " Cross streets

number of parking spaces
describe additional amenities
indicate any bus and/or rail
connections

» Mass Transit
(Including inter-modal transportation centers/Multi-
modal passenger stations; commuter, intercity
and urban rail including right-of-way acquisition,
easements, capital inprovements, acquisition of
rolling stock, and design, construction and
rehabilitation of exclusive busways).

See page 69 for a complete listing of Program
Codes for mass transit and rail projects

Mass transit rail expansion projects
require, as appropriate, provide:

number of headways

station locations

route

station-to-station (time or max
speed, accel-decel time, dwell
time)

fares

For bus route expansions provide:

number of buses
frequency/headways
number of bus stops
fares

For non-capacity expansions, such
as replacement or rehabilitation of
vehicles, provide:

detailed description
number of buses

For all bus and rolling stock
purchase, be sure to select the
correct program code with respect to
fuel-type and expansion vs.
replacement vs. rehabilitation.

Non-federal / Non-regionally Significant Projects — 100% Locally Funded

A non-federal project is a highway or transit project that requires no federal funding or
approval, but is funded by an agency that routinely receives funds from FHWA or the
Federal Transit Administration (FTA). Caltrans, County Transportation Commission (CTC),
city, county, or public transit agencies are examples of such agencies. Starting with the
2004 RTIP, projects that are 100% locally funded should only be included in the RTIP
if projects meets at least one of the following criteria:
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1) Regionally Significant or Goods Movement project

2) Capacity Enhancing project

3) Funding for a future phase will be federal

4) Environmental document requires federal approval

5) Project will help meet TDM / Non-Motorized investment targets

All other non-federal and non-regionally significant projects should not be included in the
RTIP. Limiting the number of locally-funded projects in the RTIP will significantly reduce the
amount of staff time for everyone involved in inputting, reviewing and maintaining projects in
the database.

Non-federal / Regionally Significant Projects — 100% Locally Funded

As noted above, 100% locally-funded projects that are regionally significant and/or require
modeling must be included in the RTIP per federal rules. In the event of a conformity lapse,
regionally significant non-federal projects must be “approved” by the non-federal entity
(project lead agency) prior to funds lapsing in order to proceed with the project during the
lapse. The project lead agency “approves” a project by taking one of the following actions
listed below:

Policy board action or resolution

Administrative permit

Execution of a contract

Providing grants, loans or similar financial support (documented)

5. Projects Exempt from Conformity Analysis

Notwithstanding the other requirements under EPA 40 CFR Parts 51 and 93, highway and
transit projects of the types listed in the Table below titled “Projects Federally Exempt From
Conformity Analysis” are exempt from the requirement to determine conformity. Such
projects may proceed toward implementation even in the absence of a conforming
transportatlon plan and TIP. A project may not be exempt if the MPO in consultation with
other agencies, the EPA, FHWA (in case of a highway project) or the FTA (in case of a
transit project) concur that the project has a potentially adverse emissions impact for any
reason (see §93.105(c)(1)(lll). States and MPO’s must ensure exempt projects do not
interfere with TCM Implementation.

Mass Transit Safety (cont.)

Operating Assistance to transit agencies

Purchase of support vehicles

Rehabilitation of transit vehicles '

Purchase office, shop & operating equipment for

existing facilities

=  Purchase of operating equipment for vehicles (e.g.,
radios, fare boxes, lifts)

»  Construction or renovation of power, signal and
communications systems

=  Construction of small passenger shelters and

information kiosks

Railroad/highway crossing warning devices
Guardrails, median barriers, crash cushions
Pavement resurfacing and/or rehabilitation
Pavement marking demonstration
Emergency relief (23 USC 125)

Fencing

Skid treatments

Safety roadside rest areas

Adding medians

Truck climbing lanes outside the urbanized area
Lighting improvements
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Reconstruction/renovation of transit buildings and
structures (e.g., rail or bus buildings, storage &
maintenance facilities, stations, terminals & ancillary
structures)

Rehabilitation or reconstruction of track structures, track
and trackbed in existing rights-of-way

Purchase of new buses and rail cars to replace existing
vehicles or for minor expansions of the fleet
Construction of new bus or rail storage/maintenance
facilities categorically excluded in 23 CFR 771

Air Quality

Continuation of ride-sharing and van-pooling promotion
activities at current levels
Bicycle and pedestrian facilities

Safety

Railroad/highway crossing

Hazard elimination program

Safer non-Federal-aid system roads

Shoulder Improvements

Increasing Sight distance

Safety improvement program

Traffic control devices and operating assistance other
than signalization projects

=  Widening narrow pavements or reconstructing bridges
(no additional travel lanes)
=  Emergency Truck Pullovers

Other

»  Specific activities which do not involve or lead to

construction, such as:

Planning and technical studies

Grants for training and research programs

*  Planning activities conducted pursuant to title
23 and 49 U.S.C.

= Federal-aid systems revisions

=  Engineering to assess social, economic and environment
effects of the proposed action or
alternatives to that action

= Noise Attenuation (sound walls)

Emergency or hardship advance land acquisitions

(23 CFR 712.204(d))

Acquisition of scenic easements

Plantings, landscaping, etc.

Sign removal

Directional and information signs

Trans. Enhancement Activities (except rehabilitation &

operation of historic transportation buildings, structures

or facilities) (list continues on next page)

= Repair of damage caused by natural disaster, civil
unrest, or terrorist acts, except projects involving
substantial functional, iocation, or capacity changes

TIn PM;, non-attainment or maintenance areas, such projects are exempt only if they are in compliance with control

measures in the applicable implementation plan.

Projects Federally Exempt from Conformity Analysis

The projects listed in the table below titled “Exempt Projects Requiring Hot-Spot Analysis
Consideration” are also exempt from regional emissions analysis requirements. However, the
local effects of these projects with respect to CO and PM;, concentrations must be
considered to determine if a hot-spot analysis is required prior to making a project-level
conformity determination. These projects may then proceed to the project development
process even in the absence of a conforming transportation plan and TIP. A particular action
of the type listed in the table below is not exempt from regional emissions analysis if the
MPO in consultation with other agencies, the EPA, and the FHWA (in case of a highway
project) or the FTA (in case of a transit project) concur it has a potential regional impact for

any reason.
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Exempt Projects Requiring Hot-Spot Analysis

Intersection channelization projects — NCRH1

Intersection signalization projects at individual intersections — NCNH2

Interchange reconfiguration projects (Interchange Modifications/Replacement) —~ NCRH3

Changes in vertical and horizontal alignment (Curve Correction/improve Alignment) — NCRH4
Truck size and weight inspection stations — NCRH5

Bus terminals and transfer points (Passenger Stations/ Facilities) — New:TRNH6; Upgrade: TRRH6

C. Entering Projects into the SCAG Regional RTIP Database

The 2004 RTIP database will be available per federal approval of the 2004 RTIP (federal
approval is anticipated to occur by October 2004).

1. Project Descriptions

The first step is to review the proposed projects for funding and program eligibility, and for
consistency with the 2004 RTP. If a project is not consistent with the 2004 RTP or RSTIS
requirements will not be programmed in the RTIP except for preliminary engineering funds
(see page 17 for information on RSTIS)..

It is essential that complete information be submitted on each project, and that each county
transportation commission and IVAG input their county TIP into the SCAG Regional RTIP
database with the required information. Each county transportation commission and IVAG is
responsible for proofing its entire program regardless of funding source to ensure that the
database reflects accurate and complete data.

Caltrans has been working with regional agencies to develop criteria for uniform project
descriptions. SCAG recommends that county commission and IVAG follow the format
provided by Caltrans below when developing project descriptions. Descriptions should be as
detailed as space allows.

Standard Project Location/Description

Select the correct Project type below to model a description. The description should be brief but sufficiently
comprehensive to stand alone without additional explanation.

Roadway - Capital Improvements (State Highways/Local Roads)

Description Formula: [(Location:) + (Limits) + (;) + (Improvement)]

Location: The nearest city or significant town illustrated on popular state highway maps. If the project is
located more than 5 miles away from the city or town then prefix the city name with "East, West,
North, or South of".

o In Bakersfield:
o South of Bakersfield:

Limits: Project limits can be stated as from one road or street to another. Other boundary landmarks, such
as rivers, crecks, State Parks, freeway overcrossings, can be used in-lieu of streets or roads.

o On Main St. between 1" Street and Pine Boulevard

o North of Avenal Creek to South of Route 33
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e At Rock Creek Bridge

Improvement:

Describes the work to be done. Include significant components of the improvement (in particular
those that relate to conformity).

e Rehabilitate roadway.

o Convert 4-lane expressway to 6-lane freeway with 2 HOV lanes.

o Construct left turn lane.

Example: In Bakersfield: Between 1¥ Street and Pine Boulevard; rehabilitate roadway.

Transit - Capital Improvements

Description Formula: [(Location:) + (Limits) + (;) + (Improvement/Activity)]

Location: For work at spot locations for large (statewide) transit agencies:
e Nearest city or significant town illustrated on popular state highway maps, If the project is
located more than 5 miles away from the city or town then prefix the city name with "East,
West, North, or South of".
o In Bakersfield:
e North of Bakersfield
e  Otherwise: Skip this step
Limits: For work at spot locations (all agencies):
Name of station, description of facility, name the rail corridor for the project etc.
o Lafayette BART Station
e The Daly City Yard, adjacent to the Colma Station
s San Joaquin Corridor
e  Otherwise: Skip this step
Improvement/ Describes the work to be done. Include significant components of the improvement (in
Activity: particular those that relate to conformity).

o  Construct station.

o Construct a Child Care Facility

o Track and signal improvements

Projects that apply to entire transit agency jurisdiction — describe activity

e Purchase of 59 buses - 12 MCI's and 47 Standard 40 ft buses (note if expansion or
replacement)

e Paratransit van leasing

e Operating assistance for Sacramento Regional Transit

Examples: North of Bakersfield, San Joaquin Corridor — Track and signal improvements.

Lafayatte BART Station, construct a Child Care Facility.

Operating Assistance for Sacramento Regional Transit.

2. Common Problems with Project Submittals

Some common problems found by SCAG staff when analyzing project submittals include:

» |ncomplete descriptions where it is difficult to tell what is being proposed for funding.
= Duplicate projects: Projects that overlap the same area.

= Conflict in the number of lanes and completion years on adjoining projects.

= Unidentified number and direction of existing lanes.

= Unidentified total number of proposed lanes after the project is completed.

» Lack of programming a required local match.

» Lack of dates and type of environmental document for the project
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= Similar type projects on or involving the same street/highway are not identified for
modeling or as regionally significant.

3. Program/Project Codes

A Program Code is selected which best represents the project to be programmed in the
RTIP. As described in previous sections of these RTIP guidelines, Program Codes are
utilized to identify projects that require modeling and other analysis.

The Program Codes were developed to categorize projects and to help identify key aspects
such as whether the project is:

capacity or non-capacity enhancing,

new or rehabilitation/modification, operating

federally-exempt from emission analysis or may require hot-spot analysis
ITS/ TDM / SHOPP / Lump Sum

The exceptions to the standard format are primarily general program codes that apply across
modes.

The full list of Program Codes is provided in Section 5 of these Guidelines under the title
“RTIP Database Codes”.

The standard Program Code format is illustrated below:

(1) The first 2 characters (2) The third or middle character indicates whether the
describe the general category project is New (N), a Rehab/Improvement/Upgrade (R)
or grouping of projects, e.g., or Operating (O). The standard format does not apply to
AD = Administrative, CA = some of the general codes found in the top section of
Capacity Enhancing, NC = the Program Code list or to ITS, TDM and Lump Sum
Non-Capacity projects, etc. codes found at the bottom of the Program Code list.

= Bike & Ped Facilities - New

T

(3) The last 2 characters help identify whether the project is exempt from emissions analysis,
whether there is a TCM or non-motorized element as part of a larger project, etc. Program
Codes ending with numbers 0 through 49 generally represent federally exempt projects. Codes
ending with H1 through H6 represent projects that require hot-spot analysis consideration. Codes
ending with TO through T9 indicate that there is a non-motorized or TCM component to the larger
project (used in capacity and non-capacity highway/road projects, based on the 5/22/01 SCAG
RTIP meeting discussion where the counties requested a method for tracking TCM-type aspects
of larger project.
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Standard Program Code Format Legend

First 2 Characters

Third (middle) Character

Last 2 Characters (4" & 5™

AD = Admin/Admin Facilities

AR = Art

BU = Bus transit item

CA = Capacity Enhancing

CH = Child Care

CO = Commuter Rail item

FE = Ferry Service item

FU = Fueling related

IT =TS project

LR = Light Rail item

LU = Conformity exempt Lump
Sum categories

NC = Non-Capacity Enhancing

PA = Paratransit item

PL = Planning

RA = Rail item

N = New

R = Rehabilitation, Improvement
or Upgrade

O = Operating or Operating
Assistance

Note: the standard middle character
format does not apply to some of the
general codes found in the first
section of the Program Codes list or to
ITS, TDM and Lump Sum codes found
at the bottom of the Program Code
list. ’

0 through 49 = federally exempt
projects as listed on page 35 of
these guidelines (if project is not
exempt, such as “add truck lane in
urbanized areas”, then indicate in
the comment section of RTIP
database).

H1 through H6 = these six projects
are the ones listed on page 36 of
these guidelines that require hot-
spot analysis consideration.

TO0 through T9 = these larger
Hwy/Road projects contain non-
motorized or TCM aspects.

SE = Security project

SH = SHOPP Lump Sum

TD = Trans. Demand Mgmnt

VE = Vehicles

TR = Transit project that applies
across modes

4. Environmental Documentation

This section has been added to the RTIP to provide guidance for entering the best available
environmental information in RTIP database for each project.

Two items are required for each project to be entered into RTIP database: the
environmental document adoption date (or anticipated adoption date), and the type of
environmental document adopted (or anticipated to be adopted) for the project (i.e.
Categorically Exempt (CE), Negative Declaration (ND), Finding of No Significant Impact
(FONSI), Environmental Impact Report (FEIR/FEIS)). A complete list of document types is
available in Section V of these Guidelines titled “RTIP database Codes.”

If the new or amended project has an adopted environmental document, enter the adopted
document type and approval date in RTIP database. If the project does not have an
adopted environmental _document, enter the anticipated environmental document and
scheduled adoption date in RTIP database.

For environmental documents requiring federal approval, use the date when the federal
government approves the document (the signature date, not Record of Decision date). For
all other projects (including CE’s except as noted below for transit projects) use the date
when Caltrans approves the environmental document.

There is one exception to the requirement of entering the date of the environmental
document: transit CE projects do not require a date if projects are: not CMAQ funded, not a
TCM, not a transit facility or a New Start rail line. A list of CE type projects is also
summarized on Page 37 of these Guidelines. In general, the following project types are
considered CE’s and normally do not require any further NEPA approvals:
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a. Activities which do not involve or lead directly to construction,

such as planning and technical studies; grants for training and research
programs; research activities as defined in 23 U.S.C. 307; approval of a

unified work program and any findings required in the planning process
pursuant to 23 U.S.C. 134; approval of statewide programs under 23 CFR part
630; approval of project concepts under 23 CFR part 476; engineering to
define the elements of a proposed action or alternatives so that social,
economic, and environmental effects can be assessed; and Federal-aid system
revisions which establish classes of highways on the Federal-aid highway
system.

b. Approval of utility installations along or across a transportation
facility.

c. Construction of bicycle and pedestrian lanes, paths, and facilities.

d. Activities included in the State's highway safety plan under 23 U.S.C. 402.

e. Transfer of Federal lands pursuant to 23 U.S.C. 317 when the
subsequent action is not an FHWA action.

f. The installation of noise barriers or alterations to existing
publicly owned buildings to provide for noise reduction.

g. Landscaping.

h. Installation of fencing, signs, pavement markings, small passenger
shelters, traffic signals, and railroad warning devices where no substantial
land acquisition or traffic disruption will occur.

i. Emergency repairs under 23 U.S.C. 125.

j- Acquisition of scenic easements.

k. Determination of payback under 23 CFR part 480 for property
previously acquired with Federal-aid participation.

l. Improvements to existing rest areas and truck weigh stations.
m. Ridesharing activities.
n. Bus and rail car rehabilitation.

0. Alterations to facilities or vehicles in order to make them
accessible for elderly and handicapped persons.

p. Program administration, technical assistance activities, and
operating assistance to transit authorities to continue existing service or
increase service to meet routine changes in demand.
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g. The purchase of vehicles by the applicant where the use of these
vehicles can be accommodated by existing facilities or by new facilities
which themselves are within a CE.

r. Track and railbed maintenance and improvements when carried out
within the existing right-of-way.

s. Purchase and installation of operating or maintenance equipment to
be located within the transit facility and with no significant impacts off
the site.

t. Promulgation of rules, regulations, and directives.

u. Additional actions which meet the criteria for a CE in the CEQA
regulations (40 CFR 1508.4) and paragraph (a) of this section may be
designated as CEs only after FHWA/FTA approval. The applicant shall
submit documentation which demonstrates that the specific conditions or
criteria for these CEs are satisfied and that significant environmental
effects will not result. Examples of such actions include but are not
limited to:

1. Modernization of a highway by resurfacing, restoration,
rehabilitation, reconstruction, adding shoulders, or adding auxiliary lanes
(e.g., parking, weaving, turning, climbing).

2. Highway safety or traffic operations improvement projects including
the installation of ramp metering control devices and lighting.

3. Bridge rehabilitation, reconstruction or replacement or the
construction of grade separation to replace existing at-grade railroad
crossings.

4. Transportation corridor fringe parking facilities.
5. Construction of new truck weigh stations or rest areas.

6. Approvals for disposal of excess right-of-way or for joint or
limited use of right-of-way, where the proposed use does not have
significant adverse impacts.

7. Approvals for changes in access control.

8. Construction of new bus storage and maintenance facilities in areas
used predominantly for industrial or transportation purposes where such
construction is not inconsistent with existing zoning and located on or near
a street with adequate capacity to handle anticipated bus and support
vehicle traffic.

9. Rehabilitation or reconstruction of existing rail and bus buildings
and ancillary facilities where only minor amounts of additional land are
required and there is not a substantial increase in the number of users.
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10. Construction of bus transfer facilities (an open area consisting of
passenger shelters, boarding areas, kiosks and related street improvements)
when located in a commercial area or other high activity center in which
there is adequate street capacity for projected bus traffic.

11. Construction of rail storage and maintenance facilities in areas

used predominantly for industrial or transportation purposes where such
construction is not inconsistent with existing zoning and where there is no
significant noise impact on the surrounding community.

12. Acquisition of land for hardship or protective purposes; advance

land acquisition loans under section 3(b) of the UMT Act. 3 Hardship and

protective buying will be permitted only for a particular parcel or a

limited number of parcels. These types of land acquisition quality for a CE

only where the acquisition will not limit the evaluation of alternatives,

including shifts in alignment for planned construction projects, which may

be required in the NEPA process. No project development on such land may

proceed until the NEPA process has been completed. Hardship acquisition is early
acquisition of property by the applicant at the property owner's request to alleviate
particular hardship to the owner, in contrast to others, because of an inability to sell his
property. This is justified when the property owner can document on the

basis of health, safety or financial reasons that remaining in the property

poses an undue hardship compared to others. Protective acquisition is done to prevent
imminent development of a parcel which is needed for a proposed transportation corridor
or site. Documentation must clearly demonstrate that development of the land would
preclude future transportation use and that such development is imminent. Advance
acquisition is not permitted for the sole purpose of reducing the

cost of property for a proposed project.

There are various ways of obtaining the requested environmental information. Below is
some guidance to assist the user to locate the information:

STIP-funded Projects: For STIP projects, the Project Study Report which is required at
the time of programming provides information on the anticipated environmental
document and dates. Some Caltrans districts provide this information for Caltrans
projects directly to county commissions and some commissions track project milestone
dates in-house on an on-going basis, especially for locally-administered STIP projects.
Another source for information is the project sponsor’s project manager.

Local Projects (excluding federally funded transit projects): Locally-sponsored
project information is best obtained through the project sponsor’s project manager.

Transit Projects: Transit project information can be obtained through either the project
sponsor’s project manager or the agency which files the transit grant application for the
funds (if not the same agency).

For all projects, the environmental date must be equal to or earlier than the programmed
years for R/W and Construction phase activities. For federally-funded projects, work on final
design, R/'W and Construction phases cannot begin until the environmental process has
been completed.
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If the environmental document completion date indicates that construction will begin 3 or
more years beyond the date of the environmental document, please make a note in the
comment field in RTIP database that re-evaluation will take place or that re-evaluation is not
required and state reasons.

5. Change Reason Codes

All active projects in the approved 2002 RTIP will be carried over into the 2004 RTIP
database, with a change reason code of “2002 Carryover Project”. If a change is made to
the carryover project, it will be necessary to update the change reason code accordingly.
Change Reason codes will be modified based on discussions with Commission staff. If more
than one Change Reason code applies to the project, the following Change Reason codes
have priority over all other codes:

#1: Description and Scope Changes

#2: Schedule Advances or Delays

#3: Cost Increases or decreases

#4: Environmental Document and/or Date Changes

6. Element Codes

Element Codes have been completely revised because the data previously being collected
on federal/state project types was not very useful. The new codes (a total of six) help identify
the project phase when the project is programmed or amended in the RTIP. County
Commissions and IVAG are not required to update project Element Codes to reflect on-going
progress, except for projects that are being amended in which case the Element Code
should be updated.

7. Lump Sum Procedures

Table 2 of Section 93.134 of the Environmental Protection Agency’s Transportation
Conformity Rule specifies the categories of projects exempt from a conformity determination.
These projects are listed in these guidelines on page 36 in the table titled “Projects Federally
Exempt from Conformity Analysis.” These exempt projects may proceed even in the absence
of a conforming transportation plan and TIP.

The Statewide Planning; Metropolitan Planning regulations states:

“Projects proposed for FHWA and/or FTA funding that are not considered by the State
and MPO to be of appropriate scale for individual identification in a given program year
may be grouped by function, geographical area, and work type using applicable
classifications under TEA-21. In nonattainment and maintenance areas, classifications
must be consistent with the exempt project classifications contained in the U.S. EPA
Transportation Conformity Rule.”

Procedures for a lump sum program in the SCAG region were developed to expedite the
processing of categorically exempt transportation projects.

The following project types/categories cannot be included in a lump sum:
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Mass transit projects

Bus terminals and transfer points

Emergency or hardship advance land acquisition (CFR 712 or 23 CFR 771)
Rehabilitation and operation of historic transportation buildings, structures or facilities
(under TEA Category #7)

» CMAQ-funded projects

» Transportation Control Measures (TCMs) in the South Coast Air Basin.

FHWA and FTA require that project lists be readily available that account for all funds listed
in the Lump Sum line items. Starting with the 2004 RTIP, lump sum lists will be included in
the RTIP Technical Appendix section. Lump Sum lists are, therefore, mandatory and need
to be submitted with the Lump Sum project or project amendment. Lump Sum projects
submitted without a complete project list shall not be accepted by SCAG for inclusion in the
RTIP or RTIP Amendment until a complete list is submitted.

The lump sum project listing must include the following information:

e Name or describe the location and/or identify the segment being funded (i.e., for
sound wall lump sum projects, list the route, route direction, and wall endpoints for
each sub-project; for rehabilitation projects, list the lead agency)

e List the amounts for each project phase (Eng, R/W, construction) and show a
subtotal for each line item.

e Show a total by phase that equal the amounts programmed for PE, R/'W and
Construction in the RTIP sheet.

e Provide a grand total that matches the Total Project Cost amount shown in the Lump
Sum project RTIP sheet.

Lump Sum project lists that do not provide the above listed information will be considered
incomplete.

In programming projects utilizing Lump Sum categories, each county transportation
commission and IVAG must ensure each individual project funded in their jurisdiction meets
the following criteria:

» The entire scope of the project corresponds to a specific federally exempt project as
listed on page 37 of these guidelines.
»  Programming of exempt projects does not interfere with TCM Implementation.

Furthermore, the total amount of funds obligated against a lump sum category cannot
exceed the amount programmed in the RTIP. The commissions and IVAG may amend their
lump sum projects to increase the programming level on or before the total amount of a
lump sum project has been obligated.

Each county transportation commission and IVAG will submit to SCAG, on a quarterly basis
through the RTIP amendment process, a list detailing the status of projects obligated
through the lump sum. If there is no change to the list from one quarter to the next, the
CTCs and IVAG are required to report that no change has occurred to the Lump Sum
project list. The list should be sent electronically, preferably in an Excel spreadsheet.
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Caltrans must ensure the projects they approve under a lump sum category are projects
meeting the descriptions located in 93.126 Table 2, and/or 93.127 Table 3 and 93.128 Traffic
Signal Synchronization, of the conformity regulations.

In the event Caltrans does not agree with a project sponsor that a project submitted to them
is exempt from a conformity determination, Caltrans will convene a meeting with SCAG and
other federal agencies (FHWA and/or FTA, EPA) to resolve the issue. Lump Sum categories
for Caltrans SHOPP projects are listed in the table below. They are based on the four
Caltrans SHOPP categories.

LUMP SUM CATEGORIES - SHOPP Projects

Category Program Code
Operations SHPO1
Roadside Rehabilitation SHP02
Roadway Rehabilitation SHPO03
Safety SHPO4

For HBRR-funded projects, SCAG maintains a region-wide HBRR Lump Sum line item.
Caltrans HQ provides each MPO region with a programming amount and project listing
annually, which is the basis for the lump sum. Information provided by Caltrans shall be
shared with the counties. All HBRR-funded projects in the SCAG region will be included in
the SCAG Lump Sum, and any amendment to HBRR-funded projects should be done
through the SCAG Lump Sum line item. '

FTA Section 5310 Lump Sum Projects

FTA Section 5310 Projects may be programmed in a Lump Sum if they have been approved
for funding by Caltrans and FTA, except for TCMs in the South Coast Air Basin which must
be programmed individually in the RTIP. Proof that projects have been funded should be
included with the RTIP Submittal.

8. Transportation Control Measures (TCMs)

NOTE: Additional modifications will be made to the write-up below for TCMs in the SCAB
region. These changes will be provided in the near future.

Transportation Control Measure (TCM) projects are intended to improve congestion and
reduce emissions. Once a TCM project is listed in an RTIP, the implementation status must
be reported on in subsequent RTIPs until the project has been completed. The purpose of
this reporting is to track the timely implementation of the first two years of TCMs to prove
that any project for which emission reduction credits were taken has either been
implemented or is being implemented. A TCM project cannot be deleted unless a sufficient
replacement project is programmed that will result in at least the same amount of reduced
emissions.

Enforceable Commitment

In the SCAB area, the enforceable commitments should fulfill the following two aspects:
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1) reporting on timely implementation of TCMs (first two year of the RTIP)
2) Maintaining the attainment demonstration of the Ozone SIP in the SCAB for the year
2010 and all milestone years.

The enforceable commitment for TCM measures is to fund and implement the first two years
of the six-year RTIP. Non-TCM projects cannot be advanced unless it is demonstrated in
the RTIP that all TCM projects are funded. Once TCM projects are listed within the first two
years of an RTIP, they must be updated with the adoption of each subsequent RTIP and are
committed to be implemented in a timely fashion until they are considered operational or
complete.

Also, the TCM projects which are part of the attainment demonstration for the 2003 Ozone
SIP for the year 2010, therefore, the TCMs in the years beyond the first two years of the
RTIP, should be fully funded and on schedule.

Criteria
1. Air Basins

TCMs are applicable only in the South Coast Air Basin (SCAB) and the Ventura County
portion of the South Central Coast Air Basin (VC/SCCAB). TCM project categories for these
two air basins are identified in the applicable State Implementation Plan (SIP)/Air Quality
Management Plan (AQMP).

2. Funding

Transportation projects and programs that fall into TCM categories and are funded by state
and/or federal funds are TCMs. Projects exclusively implemented by local funds are not
considered TCMs, unless they have been modeled.

3. Modeled Projects

State and/or federally funded projects that fall into TCM categories are always TCMs,
regardless of whether or not they have been modeled. Projects that are exclusively locally
funded and not modeled are not TCMs. TCM category projects that are completely locally
funded are only defined as TCMs when they are projects that have been modeled.
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TCM Categories

South Coast Air Basin (SCAB)

The following three categories of TCM strategies for the SCAB (i.e., TCM-1) are identified in 1997 Ozone
SIP/AQMP (as amended in 1999) (will be replaced by the 2003 TCM categories similar to the current

TCMs):

1.

High Occupancy Vehicle (HOV) Improvements

HOV Projects
Related pricing alternatives
Park and ride lots / inter-modal facilities

Transit/System Management

Bus, rail and shuttle transit improvements.
Bicycle and pedestrian facilities.
Urban Freeway System Management improvements.

NOT a TCM unless transit is specifically called out as part of a “smart”/ITS Corridor

Smart Corridors System Management programs.

NOT a TCM unless transit is specifically called out as part of a “smart”/ITSCorridor —

3.

Railroad consolidation programs such as the Alameda Corridor.
Congestion Management Plan-based demand management strategies.
County/corridor-wide vanpool programs.

Telecommunication facilities/satellite work centers.

Seed money for transportation management associations.

TDM demonstration programs/projects eligible for programming in the RTIP.

Information Services

Providing individuals who travel to- and from employment sites and other activity centers with
information on the use of alternate travel modes is an innovative way of reducing vehicle emissions
when combined with facility improvements, service enhancements, product development, extensive
education, marketing, and promotion. Information services efforts to improve congestion and reduce
vehicle emissions include:

Promoting multi-modal strategies to maximize all options available to commuters.

Targeting peak period trips for reduction.

Marketing and promoting the use of HOV lanes to the general public.

Marketing and promoting rail lines to the general public.

Educating the public regarding park and ride lots.

Market and promote vanpool formation and incentive programs promoting ridematching through

the Internet and other means of making alternative travel option information more accessible to the
general public.
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Ventura County portion of the South Central Coast Air Basin (VC/SCCAB)

TCM strategies for the VC/SCCAB are listed in the 1994 Ozone SIP/AQMP as follows (will be revisited
upon the 2003 Ozone SIP and its associated TCMs completion:

1.

2.

Clean Fuel Bus Fleets and Support Facilities
Improved Public Transit

Bicycle & Pedestrian Facilities

Traffic Flow Improvements

Entering TCM Projects into the SCAG Regional RTIP Database

The county transportation commissions need to accurately enter the program code associated with
TCMs for each project in RTIP database. The RTIP Guidelines provides a listing of these codes.

Additional TCM/RTIP Listing Notes (pertains only to SCAB):

Transit expansions to add service or vehicles are TCMs.

Transit projects using funds for operating expenses are not TCMs.
Transit bus replacement projects are not TCMs

Safety and maintenance projects are not TCMs.

Transit alternative fuel replacement projects are not TCMs.

Transit replacement and maintenance projects should be listed separately in the RTIP, not in
conjunction with the purchase of new additional transit buses.

In the SCAB, any transit project is either a TCM project or an Exempt project.

Projects may be eligible for CMAQ funding, but not be TCMs (e.g., replacement of an old bus
with an alternative fuel bus).

SOUTH COAST AIR BASIN TCM-01 PROJECTS
(subject to refinement upon the approval of the 2003 TCMs)

Project Description Program
Codes
1. High Occupancy Vehicle Improvements
HOV projects, and their pricing alternatives; and park and ride lots and inter-modal
facilities
= New Interchange with Ramp Meters and/or HOV Bypass CAN71
= New Highway with HOV Lanes CANG8
*» New HOV Lanes CANG9
* Hwy/Road Improvements/Lane Addition with HOV Lanes CARG62
» Park & Ride Lots — New TDN64
» Park & Ride Lots — Modification/Upgrades TDR64
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= Passenger Stations/Inter-modal Facilities — New TRNHG6

» Passenger Stations/Inter-modal Facilities — Rehab/Improve TRRH6

2. Transit/System Management
Bus, rail and shuttle transit improvements; bicycle and pedestrian facilities; Urban
Freeway System Management improvements; Smart Corridors System
Management programs; railroad consolidation programs such as the Alameda
Corridor; Congestion Management Plan-based demand management strategies;
county/corridor-wide vanpool programs; telecommunication facilities/satellite work
centers; seed money for transportation management associations; and TDM
demonstration programs/projects eligible for programming in the RTIP.

= Ridesharing (Ride-matching) TDM20
= TDM Programs (Non Ride-matching) TDM24
» Bicycle & Pedestrian Facilities - New NCN25
= Bicycle & Pedestrian Facilities - Upgrade NCR25
» Bicycle Facility - New NCN26
» Bicycle Facility - Upgrade NCR26
» Passenger Benches & Small Shelters — New & Upgrade NCR10
» Passenger Loading Areas — New & Upgrade NCR28
» Pedestrian Facilities - New NCN27
= Pedestrian Facilities - Upgrade NCR27
» Passenger Stations/Facilities - New TRNH6
= Passenger Stations/Facilities - Rehabilitation/Improvements TRRH6
* Track Extension TRN92
= Track Structures — New TRN14
= Buses - Expansion (Alternative Fuel) BUN94
= Buses - Expansion (Gas/Diesel) BUNO93
« Commuter Rail Cars and/or Locomotives - Exp. Alt. Fuel CON94
»  Commuter Rail Cars and/or Locomotives - Expansion Gas/Diesel CON93
= Light Rail Cars and/or Locomotives - Expansion Alternative Fuel LRN94
= Light Rail Cars and/or Locomotives - Expansion Gas/Diesel LRN93
» Light Rail Extension LRN92
» Paratransit Vehicles - Expansion Alternative Fuel PAN94
» Paratransit Vehicles - Expansion Gas/Diesel PAN93
= Rail Cars and/or Locomotives - Expansion Alternative Fuel RAN94
» Rail Cars and/or Locomotives - Expansion Gas/Diesel RAN93
* Rail Extension RANO2

3. Information Services
Promoting multi-modal strategies to maximize all options available to commuters;
targeting peak period trips for reduction; marketing and promoting the use of HOV
lanes to the general public; marketing and promoting rail lines to the general
public; marketing and promoting rail lines to the general public; educating the
public regarding cost, locations, accessibility and services available at park and
ride lots; promote and market vanpool formation and incentive programs;
promoting ride-matching through the Internet and other means of making
alternative travel option information more accessible to the general public

= TDM Programs (Non Ride-matching) TDM24
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NOTE: Please make SCAG staff aware of any TCMs that are programmed with
Program Codes other than those listed above.

Reminder: When entering project information for transit vehicles (buses, paratransit vans, etc), it is
important that the following two criteria are met. The first is a detailed description of the type of vehicle to
be purchased (size/type), quantity and fuel type for the vehicle. The second is selecting the correct
Program Code for the project.

Example Project Description: Purchase 20 Expansion Paratransit Vehicles, Diesel.
Program Code: PAN93

9. RTIP Database Screen & Instructions

The format of the RTIP database screens are illustrated in Figures 1 and 2 on the following pages.
Fields requiring input are highlighted. In addition, the fields requiring input are also listed below each
figure and a brief description of the information needed and/or the location of the codes to input in
certain fields is provided.
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PROJEC FILE: Screen (Modified)
: Project File Last Updated:

#0of O

Category
Code

- O PV = 0T

N R

Sta, typing of press F2 to edit. Press DEL to delete. Amounts are in thousands

Screen Field

Item Instructions

(Only Required Fields) (Screen 1)

Project ID Enter the RTIP project number.

County Select the county name from the drop menu where the project is located.

Name Select Lead Agency name from the drop menu; the “Agency #’ field will appear automatically.

Change Reason

Select the reason for the change (or new project) from the drop menu.

Completion Date

Enter the anticipated project completion date in the six-digit format (i.e., 03/09/06).

Dist

Enter the Caltrans District where the project is located.

Route If the project is on the state highway system, enter the state route number (i.e., 1, 101, etc.).
Source Enter the Source Document of the project (i.e., 00FTIP).

Element Select an appropriate element from the drop menu, if applicable.

System Select the system the project is to be entered into from drop menu (State, Local or Transit).
PM For highway, road and rail projects, input the beginning and ending post miles, if applicable.
Description Enter complete project descriptions. Refer to Project Description & Modeling Information

sections for additional description requirements.

Program Code

Always select a Program Code from the drop menu. Codes are also listed in the guidelines.

Amend No. For amendments, enter the amendment number. Enter “0” for a new RTIP project.
Model # SCAG staff will enter data if applicable. A number signifies the project has been modeled.
Env. Doc. Select the anticipated/approved environmental document type or MIS information from the

drop menu. For projects already in the approved RTIP, verify that the info. remains the same.

Env. Doc. Date

Enter the actual or anticipated date of the environmental document.

Fund

Click the Add button to add a fund. Select the fund type from the drop menu and program the
dollar amounts in the appropriate grid section. Repeat steps if more than one fund source.
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Figure 2 — Screen 2

Screen Field

Item Instructions

(Only Required Fields) (Screen 2)

Project ID This field will already be filled in (populated) by the entry in the previous screen.
Dist This field will already be filled in (populated) by the entry in the previous screen.
Agency # This field will already be filled in (populated) by the entry in the previous screen.
Name This field is to be entered by SCAG.

FTIP This field is to be entered by SCAG.

Back TIP Cycle This field is to be entered by SCAG.

STIP Priority This field is to be entered by SCAG.

STIP Cycle This field is to be entered by SCAG.

Year Added For new projects, enter the year the project is being added to the RTIP (i.e. 2004).
Comment Use for additional project description information or historical information.

Air Basin This field is populated automatically by selecting the appropriate lead agency.
UZA Area This field is populated automatically by selecting the appropriate lead agency.

MPO Subregion

This field is populated automatically by selecting the appropriate lead agency.

Approval Dates

Both Federal and MPO date fields are entered by SCAG

Sanctions

All sanctions are populated automatically by selecting the appropriate lead agency

Cal. Tran. Comm.

All fields in this section are populated by information received from Caltrans.

Southern California Association of Governments 57

Cc00112




RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003

IV.

SUBMITTALS TO SCAG

There are various submittals that are due to SCAG when submitting county TIPs and amendments to
approved RTIPs. These required submittals are described below and must be accompanied with a cover
letter listing all the required enclosures/submittals described below. In addition, the submittal must include a
detailed description of the changes from the currently approved RTIP in the same manner that the
commissions and IVAG have been submitting their RTIP Amendments.

A. Financial Plan

1.

Required Resolution — Financial Certification

Under the TEA-21 requirements, SCAG as the MPO for the region, will include a Financial Plan with its
adoption of the RTIP which demonstrates the region has the capacity to fund its Program (23 U.S.C.
134(h)(2)XB)). As the basis for finding the SCAG region has the capacity to fund the RTIP, each
commission and IVAG must submit a certification to SCAG demonstrating its commitment to implement
the projects in its County TIP and identify funding that can reasonably be expected to be available
during the six-year period of the RTIP. A sample resolution is attached which may be used for this
certification (Attachment A on page 69). Each commission and IVAG must submit the certification with
its County TIP submittal.

SCAG’s final adoption and approval of the RTIP needs to include each county’s financial
certification. It is important that draft resolutions be submitted to SCAG no later than December
17, 2003. SCAG will review the findings and include the final regional Financial Plan in its
adoption.

Financial Plan Documentation

In addition to the financial certification, each county transportation commission and IVAG must
document the financial resources from public and private sources that will fund projects in the RTIP.
The financial plan must document that the RTIP is fiscally constrained in the first three years, and that
funds are reasonably expected to carry out the program in the last three years. Projected funding
amounts should not exceed amounts listed in the revenue tables provided in the RTIP Guidelines for
each funding source, especially in the first three years.

a. Years One through Three: Local agencies must demonstrate they have the resources to
implement projects programmed in the first three years of the RTIP. All funding sources
programmed in the RTIP must be listed in the table below. All programmed amounts over projected
revenues require justification and pre-approval from SCAG. Once approved by SCAG, a footnote
should be entered to account for the approval. If projected revenues differ from amounts listed in
the RTIP, please note assumptions & methodologies. For amounts listed under the “Projected”
column, indicate how much of the projected revenue (if any) is attributed to carryover funds (to
distinguish between old funds vs. new funds).

(Place holder) Carryover projects and corresponding dollar amounts should be listed in the “Carryover
Projects Documentation Table.” Similarly, project phases that have been obligated but still showing in
the RTIP should be listed in the “Projects with Obligated Phases” table to account for added funding
capacity if necessary.
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FUND
TYPE

REVENUE (FIRST 3-YEARS)

FY04/05 FY05/06

FY06/07

Projected

Programmed | Projected

Programmed

Projected

Programmed

Total
Projected
Funding
(1% 3-yrs)

Total
Amount

Programmed

(1% 3-Yrs)

CM

NH

STP

STP

E

STP

L

FTA5307

©| 0| N OO W N =

FTA5310

. STA

10. LTF

11. Etc.

Notes: If projected revenue differs from amounts listed in the RTIP, please note assumptions & methodologies. For amounts listed under the
“Projected” column, indicate how much of the projected revenue (if any) is attributed to carryover funds (to distinguish between old funds vs. new funds).
List the carryover projects and corresponding dollar amounts in the “Carryover Projects Documentation Table. Similarly, project phases that have been
obligated but still showing in the RTIP should be listed in the “Projects with Obligated Phases” table to account for added funding capacity if necessary.

1. CM:

NH:

SR

T STPE.

FTAS5307:

FTA5310:

TSTA:

2
3
4
5
6. STPL:
7
8
9
1

0. LTF:

CARRYOVER PROJECTS DOCUMENTATION TABLE

Data Previously Carryover
base Fund Obligated Amounts
(S,L | Proj# Project Name Type FY Amounts (Required)
orT) (Required)
Phase $ Phase $
L 012345 | Main Street Rehabilitation RSTP | 01/02 Eng | 1,500,000
“ “ “ RSTP | 04/05 R/W 300,000
“ “ “ RSTP | 05/06 Con 5,000,000
Sub-total Project 12345 5,300,000
T 222333 | Purchase 5 CNG 40’ Passenger CM 04/05 Con 2,000,000
buses.
S 555444 | Widen SR 999 from 2 to 4 lanes STP 02/03 Eng 500,000
Avenue Ato B
“ “ “ STPL | 05/06 Con 3,500,000
Total 10,800,000

Use a separate line for each phase. Leave a blank row between each project entry. Examples listed above.
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Projects requiring additional funds should be documented on the following table:

PROJECTS REQUIRING ADDITIONAL FUNDS

Database | Project # Unfunded Phases
(S,LorT) Phase Unfunded Unfunded
Amount Total
Total

Use a separate line for each phase

b. Years Four Through Six: The Financial Plan shall aiso include information of the public and private
resources which can reasonably be expected to be available beyond the first three years of the TIP
or TIP amendment to fund all of the projects in the adopted six-year Program. All revenue
projections should be based on the revenue tables in the RTIP Guidelines.

The table provided on the following page should be utilized to enter information for years four
through six of the RTIP (FY07/08, 08/09, 09/10). The table is similar to the table for inputting
information for years one through three, except notations to explain variations in funding is optional
for years four through six.

FUND

REVENUE (Years Four through Six)

Total

FY07/08

FY08/09

FY09/10

Projected

Projected

Programmed

Projected

Programmed

Projected | Programmed

Funding
(Yrs 4-6)

Total
Amount
Programmed
(Yrs 4-6)

NH

STP

STPE

STPL

FTAS307

FTA5310

©| PN 01 ;G N

. STA

10.LTF

11. Etc.

Notes: (Optional) If projected revenue differs from amounts listed in the RTIP, please note assumptions & methodologies. For amounts listed
under the “Projected” column, indicate how much of the projected revenue (if any) is attributed to carryover funds (to distinguish between old funds vs.
new funds). List the carryover projects and corresponding dollar amounts in the “Carryover Projects Documentation Table. Similarly, project phases
that have been obligated but still showing in the RTIP should be listed in the “Projects with Obligated Phases” table to account for added funding

capacity if necessary.

1. CM:

2. I
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¢. RTIP database Fund Summaries: Projects must be input into the RTIP database for final County
TIPs and TIP amendments. Financial plans submitted by county transportation commission and
IVAG must include fund summaries of project costs in the adopted county TIP and TIP amendments
by Fund Code and by Year.

d. Recommendations for Innovative Financing: Each county and IVAG is requested to submit any
recommendation(s), if applicable, for any innovative financing techniques to finance needed projects
and programs, including value capture, tolls, and congestion pricing.

3. Capital and Operating Revenue & Expense Budgets for Major Bus and Rail Operators

FY Revenue and Expense Budgets for the first three years of the RTIP must be submitted for major rail
and bus operators (including the Southern California Regional Rail Authority) as part of each county
transportation commission’s and IVAG's financial plan and documentation.

Information should be submitted for the following transit operators:

IVAG:

LACMTA: MTA, Access, Foothill Transit, Long Beach Transit & Santa Monica Transit.
OCTA: OCTA

RCTC: Sunline, RTA

SANBAG: Omnitrans, MARTA & Victor Valley Transit

VCTC: Simi Valley Transit, SCAT & VISTA

A sample revenue and expense table for transit operators is provided below. Projected funding for the
Federal Transit Administration Section 5307 program should be consistent with the TEA-21 Guaranteed
Funding amounts. If a Revenue and Expense Budget reflects a shortfall, the county transportation
commission or {VAG should inform SCAG staff prior to their formal county TIP submittal. In addition, the
county TIP is to include documentation explicitly outlining steps that will be taken to address the
financial shortfall.

Revenue FIRST 3-YEARS (1% 3-yrs)
(List Funds) Comments

Total Revenue

FY04/05 | FY05/06 | FY06/07

Revenue
Total
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Total
Expenditures FIRST 3-YEARS Expenditures
(List Types) (1% 3-yrs) Comments

FY04/05 | FY05/06 | FY06/07

Operating

Capital

Expenditure
Total

4. SCAG Financial Plan Forecast /Revenue Estimate

This section has been revised to include projected revenue estimates from various sources for the six-
year RTIP period. The figures come from the latest SCAG Financial Plan forecast for the 2004 RTP for
years 2005-2010, and were taken from the high scenario financial plan which does not reflect any
impacts from alternative fuels (the long range financial plan accounts for revenue impacts from
alternative fuels). SCAG RTP staff worked closely with the counties in developing the revenue

projections. The figures should be utilized by the counties as the basis for the projected revenue in their
Financial Plans.

If a county does not concur with the SCAG forecasts, the county may submit the methodology used and
work with the appropriate SCAG staff to resolve any critical differences. Once both agencies come to an
agreement, they will need to submit the agreed upon methodology along with their Financial Plan
documentation.

SCAG has incorporated many assumptions made by each CTC in developing the estimates, and
utilized several sources to provide a basis for the revenue including documents provided by Transit
agencies, historical revenue data collected and reported by local and state agencies, growth forecasts
and adopted publications from the California Transportation Commission. ITIP and STIP funding
projections are based on the adopted 2002 STIP, SHOPP and STIP county balances. Furthermore, a
$0 listed in the table below does not mean that the county is accepting or expecting zero funding in that
funding category, but rather is only an estimate based on program balances, adopted programs and
information provided by the counties. The SCAG estimates do not include locally bonded funds. Each
county must include all bonding funds in their financial plan documentation.

Southern California Association of Governments 62

C00116



RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003

SCAG FINANCIAL FORECAST FY2004/05 — FY2009/10
($Million, Inflated)

Transportation Development Act (TDA)

2005 2006 2007 2008 2009 2010 Total
Imperial $ 3.50 $ 357 | $ 3.64 $ 3.72 $ 3.79 $ 3.87 $ 22.09
Los Angeles $ 297.80 $ 31260 | $ 329.10 $ 346.40 $ 363.00 $ 381.70 $ 2,030.60
Orange $ 88.67 $ 9574 | $ 103.20 $ 110.68 $ 118.28 $ 126.07 $ 642.61
Riverside $ 54.23 $ 5809 | $ 62.11 $ 66.33 $ 70.76 $ 75.47 $ 386.99
San Bernardino $ 59.21 $ 63.07 | $ 67.18 $ 71.62 $ 76.26 $ 78.46 $ 41579
Ventura $ 26.75 $ 2769 | $ 28.66 $ 29.66 $ 30.70 $ 31.78 $ 175.24
Total $ 530.16 $ 56075 | $§ 593.89 $ 628.40 $ 662.79 $ 697.34 $ 3,673.33
Local Sales Tax
2005 2006 2007 2008 | 2009 2010 Total
Imperial $ 7.60 $ 775 | $ 7.91 $ 8.07 $ 8.23 $ 8.40 $ 47 .97
Los Angeles $ 1,154.40 $1,21060 | $ 1,273.20 $ 1,338.80 $ 1,402.20 $ 1,473.10 $ 7,852.30
Orange $ 235.06 $ 24841 | $ 261.70 $ 27531 $ 289.36 $ 304.00 $ 1,613.83
Riverside $ 107.38 $ 11502 | $ 12299 $ 131.33 $ 140.11 $ 149.44 $ 766.27
San Bernardino $ 111.38 $ 11863 | $ 126.37 $ 134.7 $ 143.45 $ 110.69 $ 745.23
Ventura $ - $ - $ - $ - $ - $ - $ -
Total $ 1,615.82 $1,700.41 $ 1,792.17 $ 1,888.22 $ 1,983.35 $ 2,045.62 $ 11,025.60
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Farebox
2005 2006 2007 2008 2009 2010 Total
Imperial $ 037 | § 036 | § 0.36 $ 036 | $ 035 | § 035 | § 2.15
Los Angeles $ 371.88 $ 381.71 $ 396.32 $ 407.71 $ 42447 $ 439.90 $ 2,421.99
Orange $ 59.26 $ 6628 | $ 69.62 $ 72.70 $ 75.90 $ 79.83 $ 42359
Riverside $ 13.00 $ 1356 | § 14.13 $ 14.72 $ 15.32 $ 15.94 $ 86.66
San Bernardino $ 23.30 $ 2650 | § 27.62 $ 30.02 $ 30.93 $ 32.75 $ 17113
Ventura $ 5.74 $ 599 | § 6.25 $ 6.52 $ 6.80 $ 7.08 $ 38.38
Total $ 47354 $ 49440 $ 514.31 $ 532.02 $ 553.77 $ 575.86 $ 3,143.90

Farebox revenue is derived from fare revenue estimates contained in financial sections of short range transit plans for the major
transit agencies including Omnitrans, Riverside Transit Agency, Sunline Transit Agency and South Coast Area Transit, and from

the long range financial plans of the MTA (for all LA County operators) and OCTA.

Local Agency

2005 2006 2007 2008 2009 2010 Total
Imperial $ - $ - $ - $ - $ - $ - $ -
Los Angeles $ 49.19 $ 5559 | $ 30.90 $ 26.50 $ 30.00 $ 32.50 $ 22467
Orange $ 23240 $ 24229 $ 24495 $ 24765 $ 250.40 $ 253.20 $ 1,470.90
Riverside $ 3.00 $ 3.00 $ 3.00 $ 3.00 $ 202.30 $ 205.28 $ 419.58
San Bernardino $ - $ - $ - $ - $ - $ - $ -
Ventura $ - $ - $ - $ - $ - $ - $ -
Total $ 28458 $ 300.88 $ 278.85 $ 27715 $ 48270 $ 490.98 $ 2,115.15

Local Agency funds include Orange County Gasoline Tax Fund; Transportation Corridor Agencies toll revenues in Orange
County; and local agency contributions to committed projects.

Local Assistance/Demo

2005 2006 2007 2008 2009 2010 Total
Imperial $ 057 | § 0.58 | $ 0.59 $ 059 | $ 060 | $ 061 1 % 3.54
Los Angeles $ 5179 | § 3570 | $ 44.69 $ 3330 | $ 3850 | $ 3570 | $§ 239.57
Orange $ 15351 | § 18718 | § 205.52 $ 23076 | $ 23097 | $ 23119 | $ 1,239.13
Riverside $ 805 | $ 686 | $ 6.95 $ 7051 % 715 | § 725 | $§ 4330
San Bernardino $ 1982 | § 932 | § 9.45 $ 958 | $ 972 | § 985 | $ 67.75
Ventura $ 235 | $ 237 | § 2.41 $ 244 | $ 247 | § 251 | § 14.56
Total $ 23610 ;| $§ 24201 | $§ 269.51 $ 28372 | $ 28941 | $ 28710 | $ 1,607.85

Local Assistance funds include programs such as Regional Transportation Enhancements, Highway Bridge Rehabilitation, grade
crossings and hazard elimination. Also includes Federal Highway Priority Projects for the region, other federal funds for specific
projects (e.g. Alameda Corridor) and MTA clean fuels program.
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Miscellaneous Funds

2005 2006 2007 2008 2009 2010 Total

Imperial $ - $ - $ - $ - $ - $ - $ -
Los Angeles $ 108.56 $ 74.16 $ 90.46 $ 77.36 $ 84.16 $ 77.96 $ 512.66
Orange $ 67.31 $ 66.67 $ 65.18 $ 64.46 $ 57.72 $ 59.79 $ 381.13
Riverside $ 1.14 $ 114 $ 1.14 $ 1.34 $ 1.34 $ 1.34 $ 7.44
San Bernardino $ 1.30 $ 1.30 $ 1.30 $ 1.30 $ 1.30 $ 1.56 $ 8.04
Ventura $ 0.32 $ 0.32 $ 0.32 $ 0.32 $ 0.32 $ 0.32 $ 1.92
Total $ 178.62 $ 14359 $ 158.40 $ 14478 $ 14483 $ 140.97 $ 911.18

Miscellaneous Funds include transit advertisement and auxiliary revenues, lease revenues and interest and investment earnings
on cash balances for programs such as Measure sales tax programs.

STIP Regional (RIP)

2005 2006 2007 2008 2009 2010 Total
Imperial $ 3.00 $ 8.64 $ 8.64 $ 19.24 $ 10.60 $ 10.81 $ 60.95
Los Angeles $ 129.90 $ 176.40 $ 346.60 $ 53.20 $ 7.60 $ 225.40 $ 939.10
Orange $ 12.07 $ 12537 $ 92.81 $ 66.45 $ 60.80 $ 61.98 $ 41948
Riverside $ 24.00 $ 41.29 $ 60.69 $ 73.01 $ 43.37 $ 44.25 $ 286.61
San Bernardino $ 7.63 $ 510) | $§ 180.52 $ 36.13 $ 56.45 $ 57.59 $ 333.21
Ventura $ 0.61 $ 445) | $ 22.96 $ 8.09 $ 19.85 $ 20.26 $ 67.32
Total $ 177.21 $ 342.16 $ 71222 $ 256.12 $ 198.67 $ 420.29 $ 2,106.66
STIP Inter-Regional (lIP)
2005 2006 2007 2008 2009 2010 Total
Imperial $ 42.65 $ 1.49 $ - $ 6.00 $ 6.12 $ 6.25 $ 62.50
Los Angeles $ 11.67 $ 035 | § 15.57 $ 34.20 $ 34.89 $ 35.60 $ 132.28
Orange $ 0.75 $ 7.25 $ 6.60 $ 16.61 $ 15.20 $ 15.49 $ 61.91
Riverside $ - $ 13.00 $ 9.50 $ 17.88 $ 18.24 $ 18.61 $ 77.24
San Bernardino $ 19.62 $ 41.43 $ 40.78 $ 28.13 $ 28.70 $ 29.28 $ 187.92
Ventura $ - $ - $ - $ 230 | $ 235 | § 239 | § 7.04
Total $ 74.69 $ 63.51 $ 72.45 $ 10512 $ 10550 $ 107.62 $ 528.89
TCRP
2005 2006 2007 2008 2009 2010 Total
imperial $ 3.46 $ 3.50 $ 3.54 $ 3.59 $ - $ - $ 14.10
Los Angeles $ 5510 | $ 5637 | $§ 5757 $ 5890 | $ - $ - $ 22793
Orange $ 1453 | $ 1487 | § 1519 $ 1554 | § - $ - $ 6012
Riverside $ 37.02 $ 37.22 $ 31.75 $ 14.98 $ - $ - $ 120.99
San Bernardino $ 53.04 $ 6990 | $§ 4526 $ 5293 | % - $ - $ 22113
Ventura $ 826 | $ 911 | § 8.46 $ 482 | § - $ - $ 3066
Total $ 17141 $ 190.98 $ 161.77 $ 150.76 $ - $ - $ 67493

TCRP funds are included to inform the Legislature that the funds are stilt required for air quality purposes and to complete the
proiects.
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Proposition 42

2005 2006 2007 2008 2009 2010 Total
Imperial $ - $ - $ - $ - $ 11.22 $ 11.46 $ 22.68
Los Angeles $ - $ - $ - $ - $ 236.62 $ 24176 $ 478.38
Orange $ - $ - $ - $ - $ 66.17 $ 67.61 $ 133.78
Riverside $ - $ - $ - $ - $ 3056 | $§ 4041 | $ 7997
San Bernardino $ - $ - $ - $ - $ 5748 | $§ 5872 | $ 116.20
Ventura $ - $ - $ - $ - $ 18.13 $ 18.52 $ 36.66
Total $ - $ - $ - $ - $ 42917 $ 438.49 $ 867.66
STA
2005 2006 2007 2008 2009 2010 Total
Imperial $ 0.22 $ 0.22 $ 0.22 $ 0.22 $ 0.23 $ 0.23 $ 1.34
Los Angeles $ 29.90 $ 30.40 $ 31.00 $ 31.60 $ 32.10 $ 32.70 $ 187.70
Orange $ 6.40 $ 6.80 $ 7.10 $ 7.50 $ 7.90 $ 8.30 $ 44.00
Riverside $ 2.36 $ 1.21 $ 2.30 $ 2.32 $ 2.35 $ 2.37 $ 12.91
San Bernardino $ 3.17 $ 3.21 $ 3.24 $ 3.27 $ 3.30 $ 3.34 $ 19.52
Ventura $ 1.23 $ 1.25 $ 1.26 $ 1.27 $ 1.28 $ 1.30 $ 7.58
Total $ 43.28 $ 43.08 $ 4512 $ 46.19 $ 47.16 $ 48.23 $ 273.06
TP&D/Prop. 116
2005 2006 2007 2008 2009 2010 Total
Imperial $ - $ - $ - $ - $ - $ - $ -
Los Angeles $ - $ - $ - $ - $ - $ - $ -
Orange $ - $ 20.20 $ 20.20 $ 20.20 $ 20.20 $ 20.20 $ 101.00
Riverside $ - $ - $ - $ - $ - $ - $ -
San Bernardino $ - 3 - $ - $ - $ - $ - $ -
Ventura $ - $ - $ - $ - $ - $ - $ -
Total $ - $ 20.20 $ 20.20 $ 20.20 $ 20.20 $ 20.20 $ 101.00
SHOPP
2005 2006 2007 2008 2009 2010 Total
Imperial $ 14.00 $ - $ 9.74 $ 9.58 $ 9.70 $ 9.68 $ 52.69
Los Angeles $ 305.00 $ 124.00 $ 139.00 $ 140.00 $ 140.80 $ 162.00 $ 1,010.80
Orange $ 59.00 $ 34.00 $ 33.37 $ 34.04 $ 34.71 $ 35.38 $ 230.49
Riverside $ 2.00 $ 22.00 $ 27.32 $ 26.89 $ 27.21 $ 27.16 $ 13258
San Bernardino $ 61.00 $ 67.00 $ 80.17 $ 78.90 $ 79.83 $ 79.70 $ 446.60
Ventura $ 14.00 $ - $ 14.45 $ 14.22 $ 14.39 $ 14.36 $ 71.41
Total $ 455.00 $ 247.00 $ 304.05 $ 303.63 $ 306.64 $ 328.28 $ 1,944.57
Southern California Association of Governments 66

CcC0420



RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003
RSTP
2005 2006 2007 2008 2009 2010 Total
Imperial $ 126 | § 127 | $ 1.29 $ 1.31 $ 133 | § 135 | § 7.80
Los Angeles $ 9880 | $ 10020 [ $ 10160 $ 10300 | $ 10450 | $ 10590 | $ 614.00
Orange $ 2913 | $ 2971 | $ 3030 $ 3096 | $ 31.58 $ 3221 $ 183.90
Riverside $ 1345 | $ 1363 | $ 13.82 $ 1402 | $ 1421 $ 1441 $ 8355
San Bernardino $ 1519 | $ 1540 | $§ 1562 $ 1584 | $ 1606 | $ 1628 | $ 9439
Ventura $ 769 | $ 779 | $ 7.90 $ 8.01 $ 8.12 $ 824 | $ 4776
Total $ 16550 | $ 16801 | $§ 170.54 $ 17314 | $ 175.81 $ 17839 | $ 1.031.40
CMAQ
2005 2006 2007 2008 2009 2010 Total
Imperial $ - $ - $ - $ - $ - $ - $ -
Los Angeles $ 11280 | $ 10000 | § 101.40 $ 10280 | $ 10430 | $ 10570 | $ 627.00
Orange $ 4110 | $ 4190 | § 4280 $ 4366 | $ 4460 | $ 4540 | $ 25946
Riverside $ 1510 | $ 15632 | § 1553 $ 1575 | $§ 1597 | $ 1619 | $ 9385
San Bernardino $ 1831 $ 1857 | $ 18.83 $ 1909 | $§ 1936 [ $ 1963 $ 113.80
Ventura $ 689 | § 699 | $ 7.09 $ 719 | $ 7.29 $ 739 [ $ 4283
Total $ 194.21 $ 18277 | $ 185.65 $ 18848 | $ 191.51 $ 194.31 $ 1.136.94
Sec. 5309
2005 2006 2007 2008 2009 2010 Total
Imperial 3 - $ - $ - $ - $ - $ - $ -
Los Angeles $ 104.40 $ 104.80 $ 10530 $ 106.40 $ 106.90 $ 10740 $ 635.20
Orange $ 38 | % 394 | § 4.02 $ 410 | $ 4.18 $ 426 | $ 2436
Riverside $ 4.32 $ 4.38 $ 4.44 $ 4.50 $ 4.57 $ 4.63 $ 26.84
San Bernardino $ 469 | $ 476 | $ 4.82 $ 489 | § 496 | $ 503 | $ 29.15
Ventura $ 1.85 $ 1.88 $ 1.90 $ 1.93 $ 1.96 $ 1 .98‘ $ 11.50
Total $  119.12 $ 119.76 $ 12048 $ 121.82 $ 12257 $ 123.30 $ 727.05
“5309” funds are based on Commission projections for New Starts.
Sec. 5307
2005 2006 2007 2008 2009 2010 Total
imperial $ - $ - $ - $ - $ - $ - $ -
Los Angeles $ 18030 | $ 18280 | $ 185.40 $ 188.00 | $ 19060 | $ 19330 | $ 112040
Qrange $ 3632 | $ 3705 | $ 37.79 $ 3854 | $ 3932 $ 4010 | $ 229.12
Riverside $ 1670 [ $ 1993 [ $§ 16.93 $ 1717 | $ 1741 $ 1765 | $ 105.80
San Bernardino ¢ 1702 | $§ 1787 | $ 1877 $ 1970 | $ 2069 | $§ 2098 $ 115.03
Ventura $ 1027 |$ 1042 | $ 1056 3 10.71 $ 10.86 $ _11.01 $ 6384
Total $ 260.61 $ 26807 | $ 26945 $ 27412 | $ 278.88 $ 28304 | $ 1,634.19
Note: Numbers in the above tables may not
add due to rounding.

Southern California Association of Governments

co0121

67




RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003

B. Identifying ITS Projects and Components

ITS projects and ITS components of larger projects should be identified when adding or amending RTIP
projects. The commissions/IVAG must include the information in the project description. The information
will be especially useful when the main project listed is not an ITS project, making it difficult for the
commissions/IVAG to track their progress in achieving the ITS goals described in Section 1.D.2 of these
Guidelines, “Implementation of Transportation Demand Management and Non-Motorized Investments.”
For projects with ITS components, or if the total amount does not represent the cost of the ITS
component, please include the cost of the ITS component in RTIP database in the comment section.

C. Timely Implementation of Transportation Control Measures (TCMs)

Federal Metropolitan Planning regulations at 23 C.F.R.§450.324(d) require in nonattainment and
maintenance areas to provide for the “timely” implementation of TCMs consistent with schedules
included in the applicable SIP for each air basin/air district.

The county transportation commissions in the South Coast Air Basin (SCAB) and also in the Ventura
County portion of the South Central Coast Air Basin (in cooperation with VCAPCD), have the
responsibility to provide reporting and documentation of the implementation of all applicable and
improved Transportation Control Measures.

1. Timely Implementation Reporting Requirements for County Commissions

The affected counties are required to provide all information on the implementation of Transportation
Control Measures implemented by the local jurisdiction in their respective areas, as outlined below by
air basin.

a. South Coast Air Basin

Under SIP requirements for the South Coast Air Basin, SCAG shall work with the affected counties to
determine the timely implementation of TCMs. The 1997 Ozone SIP (as amended in 1999) is the
applicable SIP for the SCAB (it will be replaced with the 2003 Ozone SIP —TCMs).

The first two years of constrained projects in the 2004 RTIP (FYs 2004/05 and 2005/06) will be used
as the initial enforceable commitment. The list of constrained projects will “roli forward” and the
enforceable commitment will automatically be revised to encompass the first two years of the
constrained projects contained in each new RTIP.

SCAG will check the level of implementation of the TCMO1 projects in the FY2002/03-2007/08 RTIP
(2002 RTIP).

The 2004 RTIP also must demonstrate that the TCM01 projects are being funded in the future years
(FYs 2006/07-2009/10).

b. Ventura County Portion of the South Central Coast Air Basin

The 1994 Ozone SIP and its TCM strategies function for reporting on the timely implementation of
TCMs in the Ventura County portion of the SCCAB (it will be replaced by the 2003 ozone SIP). The
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1994 reporting on implementation efforts of the 1994 SIP should be submitted in the following
manner:

To facilitate reporting on timely implementation of TCMs in the SCAB and the Ventura County portion
of the SCCAB, SCAG has identified the TCM projects in the 2002 RTIP (project listing volume) under
the heading of the Project Category.

Please use the following format in reporting the timely implementation of TCM projects:

Project ID

Project Description
Funding Year
Implementation Status

Note that there are no TCMs in the SSAB and the MDAB.

D. RTIP Administrative Amendments

SCAG will continue to process amendments that do no jeopardize the region’s conformity on a quarterly
basis. The amendment schedule will be adjusted during the RTIP development cycle. To ensure a
fiscally constrained program, specific revenue sources are to be identified to fund new projects being
added in an administrative amendment, or demonstrate that an equal amount of programming has been
reduced. The same table showing Revenues vs. Programmed amounts listed earlier in these guidelines
should be submitted to demonstrate that the first three years remain constrained.

E. RTIP Amendment Approval Procedures - SCAG Executive Director Authority

The Regional Council grants authority to SCAG’s Executive Director to approve and transmit to the state
and federal agencies amendments to the most current approved RTIP. These amendments must meet
the following criteria:

changes that do not affect the regional conformity analysis

changes that do not affect the timely implementation of the Transportation Control Measures
changes that do not adversely impact financial constraint

changes that are consistent with the adopted Regional Transportation Plan

All other amendments must be approved by the Regional Council.
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ATTACHMENT A
SAMPLE FINANCIAL RESOLUTION

RESOLUTION NO.

A RESOLUTION OF THE (COUNTY) TRANSPORTATION COMMISSION WHICH CERTIFIES THAT

(COUNTY) HAS THE RESOURCES TO FUND THE PROJCTS IN THE FY2004/05 - 2009/10
TRANSPORTATION IMPROVEMENT PROGRAM AND AFFIRMS ITS COMMITMENT TO IMPLEMENT .
ALL PROJECTS IN THE PROGRAM

WHEREAS, (County) Transportation Commission is located within the metropolitan planning
boundaries of the Southern California Association of Governments; and

WHEREAS, the Federal Transportation Equity Act for the 21%' Century (TEA-21) requires SCAG to
adopt a regional transportation improvement program for the metropolitan planning area; and

WHEREAS, the TEA-21 also requires that the regional transportation improvement program include
a financial plan that demonstrates how the transportation improvement program can be implemented,;
and

WHEREAS, the (County) Transportation Commission is the agency responsible for short-range
capital and service planning and programming for the (County) area within SCAG; and

WHEREAS, as the responsible agency for short-range transportation planing, the (County)
Transportation Commission is responsible for the development of the (County) Transportation

Improvement Program, including all projects utilizing federal and state highway/road and transit funds;
and

WHEREAS, the (County) Transportation Commission must determine, on an annual basis, the total
amount of funds that could be available for transportation projects within its boundaries; and

WHEREAS, the (County) Transportation Commission has adopted the FY 2004/05-2009/10(County)
Transportation improvement Program for fiscal years 2004/05, 2005/06 and 2006/07 for funding
purposes, and has adopted the Program for fiscal years 2007/08 through 2009/10 for programming
purposes and to allow environmental work on approved projects to proceed.

NOW, THEREFORE, BE IT RESOLVED by the (County) Transportation Commission that it affirms

its continuing commitment to the projects in the FY 2004/05-2009/10 (County) Transportation
Improvement Program; and

BE IT FURTHER RESOLVED, that the FY 2004/05-2009/10 (County Transportation Improvement
Program Financial Plan identifies the resources that are reasonably expected to be available to carry out
the program and certifies that:

1. The Regional Improvement Program projects in the FY2004/05-2009/10 (County) TIP are in the
proposed 2004 State Transportation Improvement Program that is scheduled to be approved by the
California Transportation Commission in April 2004; and
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2.

All of the projects in the (County) TIP have complete funding identified in the Program except the
(project ) which will require additional funding in the 2006 STIP cycle. This project is in the
County's number one priority for 2006 STIP funds. The (County) 2006 STIP Regional Improvement
Program, as identified in the Financial Plan, will include sufficient funds to complete the project.
Therefore, as required by the TEA-21, the Commission finds that full funding can reasonably be
anticipated to be available for the (project) within the time period contemplated for completion of the
project.

(County) has the funding capacity in its county Surface Transportation Program and Congestion
Mitigation and Air Quality Program aliocation to fund all of the projects in the FY 2004/05-2009/10
(county) TIP; and

The local match for projects funded with federal STP and CMAQ program funds is identified in
the RTIP.

All the Federal Transit Administration funded projects are programmed within TEA-21
Guaranteed Funding levels.

PASSED, APPROVED AND ADOPTED this day of , (2003)
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V.

RTIP DATABASE CODES

This new section has been added to the 2004 RTIP to provide a listing of all codes required when
entering projects in RTIP database for greater convenience to programming staff. The only codes
provided in the 2002 RTIP Guidelines were the Program Codes under Section IV. The Program Codes
in the 2004 RTIP Guidelines have been moved to this new section along with the addition of the rest of
the required RTIP database codes.

1. Program Codes

The entire list of Program Codes is presented below. The Codes are listed based on the Program

Code Type (i.e., first two characters). Following the Program Code list is a “Guide to Program

Code Selection” flow chart to assist in the selection of Program Codes. The flow chart was

designed for staff new to the RTIP programming process.

Program Codes
General Codes that Apply Across All Modes
AD Administration/ Administrative Facilities
ADM83  Administration
ADN55  Administrative Office(s)/Facility - New
ADR55  Administrative Office(s)/Facility - Rehab/Improvements
Misc.
CHI50 Child Care Facility
FUL51 Fueling Stations
FUL52 Fueling Stations - Alternative Fuel
PLN40 Planning
ART48 Public Art Projects
SEC53 Security
SEC54 Security Equipment/Facilities
VE Vehicles
VERO03 Vehicles - Administrative/Maintenance/Service/Security - (Alternative Fuel) - Upgrade/Rehabilitate
VERO02 Vehicles - Administrative/Maintenance/Service/Security - (Gas/Diesel) - Upgrade/Rehabilitate
VENO3 Vehicles - Administrative/Maintenance/Service/Security - (Alternative Fuel) - New
VENO2  Vehicles - Administrative/Maintenance/Service/Security - (Gas/Diesel) - New
Capacity Enhancing Improvements
CA
CAN76  Adding a Lane Through a Bottleneck: NON-REGIONALLY SIGNIFICANT
CAX76  Adding a Lane Through a Bottleneck: REGIONALLY SIGNIFICANT
CAY76 Adding a Lane Through a Bottleneck: GOODS MOVEMENT
CARG0 Bridge Restoration & Replacement - Lane Addition(s): NON-REGIONALLY SIGNIFICANT
CAX60 Bridge Restoration & Replacement - Lane Addition(s): REGIONALLY SIGNIFICANT
CAY60 Bridge Restoration & Replacement - Lane Addition(s): GOODS MOVEMENT
CART1 Bridge Restoration/Replacement (Lane Additions) with Non-motorized and/or TCM Scope/Facilities:
NON-REGIONALLY SIGNIFICANT
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CAXT1 Bridge Restoration/Replacement (Lane Additions) with Non-motorized and/or TCM Scope/Facilities:
REGIONALLY SIGNIFICANT

CAYT1 Bridge Restoration/Replacement (Lane Additions) with Non-motorized and/or TCM Scope/Facilities:
GOODS MOVEMENT

CANG1 Grade Separation - Capacity Enhancing: NON-REGIONALLY SIGNIFICANT

CAX61 Grade Separation - Capacity Enhancing: REGIONALLY SIGNIFICANT

CAY61 Grade Separation - Capacity Enhancing: GOODS MOVEMENT

CARG62 Highway/Road Improvements-Lane Additions with HOV lane(s): NON-REGIONALLY SIGNIFCANT

CAX62 Highway/Road Improvements-Lane Additions with HOV lane(s): REGIONALLY SIGNIFICANT

CAY62 Highway/Road Improvements-Lane Additions with HOV lane(s): GOODS MOVEMENT

CAR63  Highway/Road Improvements-Lane Additions with no HOV lanes: NON-REGIONALLY SIG.

CAX63 Highway/Road Improvements-Lane Additions with no HOV lanes: REGIONALLY SIGNIFICANT

CAY63 Highway/Road Improvements-Lane Additions with no HOV lanes: GOODS MOVEMENT

CART2 Highway/Road Improvements-Lane Additions with Non-motorized and/or TCM Scope/Facilities:
NON-REGIONALLY SIGNIFCANT

CAXT2 Highway/Road Improvements-Lane Additions with Non-motorized and/or TCM Scope/Facilities:
REGIONALLY SIGNIFICANT

CAYT2 Highway/Road Improvements-Lane Additions with Non-motorized and/or TCM Scope/Facilities:
GOODS MOVEMENT

CART3 Interchange - Modify/Replace/Reconfigure - Lane Addition(s) with Non-motorized and/or TCM
Scope: NON-REGIONALLY SIGNIFICANT

CAXT3 Interchange - Modify/Replace/Reconfigure - Lane Addition(s) with Non-motorized and/or TCM
Scope: REGIONALLY SIGNIFICANT

CAYT3 Interchange - Modify/Replace/Reconfigure - Lane Addition(s) with Non-motorized and/or TCM
Scope: GOODS MOVEMENT

CARH3 Interchange - Modify/Replace/Reconfigure - Lane Addition(s)

CAN65  New Bridge: NON-REGIONALLY SIGNIFICANT

CAX65 New Bridge: REGIONALLY SIGNIFICANT

CAY65 New Bridge: GOODS MOVEMENT

CANT4  New Bridge with Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY SIGNIFICANT

CAXT4 New Bridge with Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNFICANT

CAYT4 New Bridge with Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT

CANG66 New Connections/Cross Traffic Improvements: NON-REGIONALLY SIGNIFICANT

CAX66 New Connections/Cross Traffic Inprovements: REGIONALLY SIGNIFICANT

CAYG66 New Connections/Cross Traffic Improvements: GOODS MOVEMENT

CANT5  New Connections/Cross Traffic Improvements with Non-motorized and/or TCM Scope/Facilities:
NON-REGIONALLY SIGNIFICANT

CAXT5 New Connections/Cross Traffic Improvements with Non-motorized and/or TCM Scope/Facilities:
REGIONALLY SIGNIFICANT

CAYT5 New Connections/Cross Traffic Improvements with Non-motorized and/or TCM Scope/Facilities:
GOODS MOVEMENT

CAN67  New Highway (no HOV Lanes): NON-REGIONALLY SIGNIFICANT

CAX67 New Highway (no HOV Lanes): REGIONALLY SIGNIFICANT

CAYG67 New Highway (no HOV Lanes): GOODS MOVEMENT

CAN68  New Highway with HOV Lane(s): NON-REGIONALLY SIGNIFICANT

CAX68 New Highway with HOV Lane(s): REGIONALLY SIGNIFICANT

CAY68  New Highway with HOV Lane(s): GOODS MOVEMENT

CANT6 New Highway with Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY SIGNIFICANT

CAXT6 New Highway with Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNIFICANT

CAYT6 New Highway with Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT

CAN69  New HOV Lane(s): NON-REGIONALLY SIGNIFICANT

CAX69 New HOV Lane(s): REGIONALLY SIGNIFICANT

CAY69  New HOV Lane(s): GOODS MOVEMENT

CAN70  New Interchange: NON-REGIONALLY SIGNIFICANT

CAXT0 New Interchange: REGIONALLY SIGNIFICANT
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CAY70 New Interchange: GOODS MOVEMENT

CANT7 New Interchange w/ Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY SIGNIFICANT

CAXT7 New Interchange w/ Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNIFICANT

CAYT7 New Interchange w/ Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT

CAN71 New Interchange with Ramp Meters/HOV Bypass: NON-REGIONALLY SIGNIFICANT

CAX71 New Interchange with Ramp Meters/HOV Bypass: REGIONALLY SIGNIFICANT

CAY71 New Interchange with Ramp Meters/HOV Bypass: GOODS MOVEMENT

CAN72 New Overcross or Undercross: NON-REGIONALLY SIGNIFICANT

CAX72 New Overcross or Undercross: REGIONALLY SIGNIFICANT

CAY72 New Overcross or Undercross: GOODS MOVEMENT

CANT8  New Overcross or Undercross with Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY
SIGNIFICANT

CAXTS8 New Overcross or Undercross with Non-motorized and/or TCM Scope/Facilities: REGIONALLY
SIGNIFICANT

CAYTS8 New Overcross or Undercross with Non-motorized and/or TCM Scope/Facilities: GOODS
MOVEMENT

CAN73  New Toll Bridge Facilities: NON-REGIONALLY SIGNIFICANT

CAX73 New Toll Bridge Facilities: REGIONALLY SIGNIFICANT

CAY73 New Toll Bridge Facilities: GOODS MOVEMENT

CANT9 New Toll Bridge with Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY SIG.

CAXT9 New Toll Bridge with Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNIFICANT

CAYT9 New Toll Bridge with Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT

CARTO  Overcross or Undercross Improvements (Lane Add.) w/ Non-motorized and/or TCM Scope/Facilities:
NON-REGIONALLY SIGNIFICANT

CAXTO Overcross or Undercross Improvements (Lane Add.) w/ Non-motorized and/or TCM Scope/Facilities:
REGIONALLY SIGNIFICANT

CAYTO  Overcross or Undercross Improvements (Lane Add.) w/ Non-motorized and/or TCM Scope/Facilities:
GOODS MOVEMENT

CAR75  Overcross or Undercross Improvements (Lane Additions): NON-REGIONALLY SIGNIFICANT

CAX75 Overcross or Undercross Improvements (Lane Additions): REGIONALLY SIGNIFICANT

CAY75 Overcross or Undercross Improvements (Lane Additions): GOODS MOVEMENT

CAR59  Restriping for "Mix" Flow Lanes: NON-REGIONALLY SIGNIFICANT

CAX59 Restriping for "Mix" Flow Lanes: REGIONALLY SIGNIFICANT

CAY59 Restriping for "Mix" Flow Lanes: GOODS MOVEMENT

CAN74 Slow Vehicle Passing Lanes/Truck Climbing Lanes in Urbanized Areas: NON-REGIONALLY
SIGNIFICANT

CAN74  Slow Vehicle Passing Lanes/Truck Climbing Lanes in Urbanized Areas: REGIONALLY
SIGNIFICANT

CAN74 Slow Vehicle Passing Lanes/Truck Climbing Lanes in Urbanized Areas: GOODS MOVEMENT

Non-Capacity Improvements

NC

NCN21 Auxiliary Lane Not Through Next Intersection

NCN37  Auxiliary Lane Through Interchange

NCN25  Bicycle & Pedestrian Facilities - New

NCR25 Bicycle & Pedestrian Facilities - Upgrade

NCN26  Bicycle Facility - New

NCR26 Bicycle Facility - Upgrade

NCRT1 Bridge Restoration & Replace (No Lane Additions )w/ Non-motorized and/or TCM Scope/Facilities

NCR36 Bridge Restoration & Replacement (No Lane Additions)

NCR38  Chain Control/Brake Inspection

NCR81 Curb and Gutter Improvements

NCRH4  Curve Correction/improve Alignment
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NCN47  Directional/Informational Signs / Sign Removal

NCN31 Grade Separation; Railroad/Highway Crossing - Non Capacity

NCR82  Historic Preservation

NCRT3 Interchange - Modify/Replace (non-capacity) w/ Non-motorized and/or TCM Scope/Facilities

NCRH3 Interchange - Modify/Replace/Reconfiguration

NCRH1 Intersection Improvements/Channelization

NCN84  Land Acquisition

NCN85  Land Acquisition - Abandoned Railway

NCN45  Land Acquisition for Scenic Easement

NCN95  Left Turn Lane(s)

NCN86  Maintenance/Storage Facility - New

NCR86  Maintenance/Storage Facility - Upgrade

NCN34  Median Barrier - New/ Add Median

NCR34  Median/ Median Barrier Upgrade

NCR87  Overcross or Undercross Improvements (No Lane Additions)

NCRTO  Overcross/Undercross Improvements (No Lane Additions) w/ Non-motorized and/or TCM Scope

NCR10  Passenger Benches & Small Shelters

NCR28  Passenger Loading Areas

NCN27  Pedestrian Facilities - New

NCR27  Pedestrian Facilities - Upgrade

NCN46  Planting/Landscaping

NCR46  Planting/Landscaping Restoration

NCR88 Ramps - Modify

NCR77 Reversible lanes

NCR31 Road Replacement and Rehabilitation (No Lane Additions)

NCN33  Roadside Rest Area - New

NCR33 Roadside Rest Area Restoration

NCR30  Safety Improvements

NCR78  Seismic Retrofit

NCR22  Shoulder Widening

NCN29  Sidewalks/Curb Cuts - New

NCR29  Sidewalks/Curb Cuts - Upgrade

NCNH2 ~ Signal(s) - at Intersections (non signal synchronization projects)

NCR79  Slope and Drainage Improvements

NCN35  Slow Vehicle Passing Lanes/Truck Climbing Lanes outside Urbanized Areas

NCR42  Sound Wails

NCR49  Storm Maintenance/Repair/Clearing

NCR35  Street Lights

NCRH5  Truck Size and Weight Inspection Stations

NCRS0  Turnouts

NCR91 Upgraded Facilities (No Lane Additions)

NCRT2  Upgraded Facilities (No Lane Additions) w/ Non-motorized and/or TCM Scope/Facilities
Revenue Operations and Capital

TR Codes that Apply Across Bus and Rail Modes

TRNO06 Administrative Equipment - New

TRRO06 Administrative Equipment - Upgrade/Rehabilitate

TRNOS Fare Equipment/Ticket Vending Machines

TRNO7 Maintenance Equipment - New

TRRO7 Maintenance Equipment - Upgrade

NCN86  Maintenance/Storage Facility - New

NCR86  Maintenance/Storage Facility - Upgrade

TRNH6  Passenger Stations/Facilities - New

Southern California Association of Governments 75

c00128




RTIP FY 2004/05 — 2009/10 GUIDELINES OCTOBER 2003

TRRH6  Passenger Stations/Facilities - Rehabilitation/Improvements

TRNO9 Power, Signals and/or Communications

TRNO2 Track Extension

TRR15 Track Replacement/Rehabilitation

TRN14 Track Structures - New

TRR14  Track Structures - Rehabilitation/Reconsfruction

ITS01 Real Time Rail or Transit Notification System

BU Bus - (Fixed-Route and Intercity/Commuter Bus)

BUOO1 Bus - Capital Lease

BUOOO  Bus Operations/Operating Assistance

BUNO7 Bus Service Equipment/Operating Equipment

BUN94 Buses — Expansion - Alternative Fuel

BUN93 Buses — Expansion - Gas/Diesel

BURO05 Buses — Rehabilitation/Improvements - Alternative Fuel

BURO0O4 Buses — Rehabilitation/Improvements - Gas/Diesel

BUR17 Buses — Replacement - Alternative Fuel

BUR16 Buses — Replacement - Gas/Diesel

CcoO Commuter Rail

CON94  Commuter Rail Cars and/or Locomotives — Expansion -Alternative Fuel
CON93  Commuter Rail Cars and/or Locomotives — Expansion -Gas/Diesel
COR05 Commuter Rail Cars and/or Locomotives — Rehabilitation/Improvements -Alternative Fuel
COR04 Commuter Rail Cars and/or Locomotives — Rehabilitation/Improvements -Gas/Diesel
COR17 Commuter Rail Cars and/or Locomotives — Replacement -Alternative Fuel
COR16  Commuter Rail Cars and/or Locomotives — Replacement -Gas/Diesel
CO0O00 Commuter Rail Operations/Operating Assistance

CONO07 Commuter Rail Service Equipment/Operating Equipment

FE Ferry Service

FEOO0 Ferry Service Operations/Operating Assistance

FENO7 Ferry Service Equipment/Operating Equipment

FEN94 Ferry Service Vessels - Expansion -Alternative Fuel

FEN93 Ferry Service Vessels - Expansion -Gas/Diesel

FERQ5 Ferry Service Vessels - Rehabilitation/Improvements -Alternative Fuel
FERO04 Ferry Service Vessels - Rehabilitation/Improvements -Gas/Diesel

FER17 Ferry Service Vessels - Replacement -Alternative Fuel

FER16 Ferry Service Vessels - Replacement -Gas/Diesel

LR Light Rail

LRN94 Light Rail Cars and/or Locomotives - Expansion -Alternative Fuel

LRN93 Light Rail Cars and/or Locomotives - Expansion -Gas/Diesel

LRR0O5 Light Rail Cars and/or Locomotives - Rehabilitation/Improvements -Alternative Fuel
LRR04 Light Rail Cars and/or Locomotives - Rehabilitation/Improvements -Gas/Diesel
LRR17 Light Rail Cars and/or Locomotives - Replacement -Alternative Fuel
LRR16 Light Rail Cars and/or Locomotives - Replacement -Gas/Diesel

LRN92 Light Rail Extension

LRO00 Light Rail Operations/Operating Assistance

LRNO7 Light Rail Service Equipment/Operating Equipment

PA Paratransit

PAOQ0  Paratransit Operations/Operating Assistance

PANO7 Paratransit Service Equipment/Operating Equipment
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PAN94 Paratransit Vehicles - Expansion -Alternative Fuel
PAN93 Paratransit Vehicles - Expansion -Gas/Diesel
PAROS Paratransit Vehicles - Rehabilitation/Improvements -Alternative Fuel
PARO4 Paratransit Vehicles - Rehabilitation/Improvements -Gas/Diesel
PAR17 Paratransit Vehicles - Replacement -Alternative Fuel
PAR16 Paratransit Vehicles - Replacement -Gas/Diesel
RA Rail (Intercity and Heavy Rail)
RAN94 Rail Cars and/or Locomotives - Expansion -Alternative Fuel
RAN93 Rail Cars and/or Locomotives - Expansion -Gas/Diesel
RARO05 Rail Cars and/or Locomotives - Rehabilitation/Improvements -Alternative Fuel
RAR04 Rail Cars and/or Locomotives - Rehabilitation/Improvements -Gas/Diesel
RAR17 Rail Cars and/or Locomotives - Replacement -Alternative Fuel
RAR16 Rail Cars and/or Locomotives - Replacement -Gas/Diesel
RAN92 Rail Extension
RAOO0  Rail Operations/Operating Assistance
RANOQ7 Rail Service Equipment/Operating Equipment
Intelligent Transportation Systems (ITS)
ITS
ITSO01 Real Time Transit or Rail Notification System
ITS02 Signal Synchronization
ITS03 Smart Fare Card and Equipment
ITS04 Traffic Management/Operations Centers
Traffic Operations System Element Projects
ITS05 Changeable Message Signs (CMS)
1TS06 Closed Circuit Televisions (CCTVs)
ITS07 Control Stations (CS) / Weigh in Motion (WIM) station
iTS08 Fiber Optic Communications
ITS09 Ramp Metering Systems
IiTS10 Signal Preemption
ITS11 Signal Video Enforcement
ITS12 Traveler/Motorist Information Systems; Highway Advisory Radios
ITS13 Vehicle Detection (VDS) & Automatic Vehicle Classification (AVC) Systems
ITS14 Various Traffic Op. System Elements (ITS05 to ITS13)
Transportation Demand Management (TDM)
TD
TDN64  Park & Ride Lot - New
TDR64 Park & Ride Lot Modifications/Upgrade
TDM20  Ridesharing
TDM24  TDM Programs - non Ridematching & non Park & Ride
Lump Sum Categories
SH Caltrans SHOPP Projects
SHPO1  Operations
SHP02  Roadside Rehabilitation
SHP03

Roadway Rehabilitation
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SHP04 Safety

LU Conformity Exempt Project Categories

LUMO1 Operational Improvements

LUMO2 Rehabilitation and Reconstruction

LUM03  Safety

LUM04  Transportation Enhancement Activities (only eligible items)

LUMO5 Truck Climbing Lanes (outside urbanized areas)
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Guide to Program Code Selection

S
T
A :
R Construction
Project?
H
E
:
3 Capacity
Increasing

Regionally Significant?

v N

, “" Next Page

CAPACITY INCREASING HIGHWAY & ROAD PROJECTS

Adding a Lane through a Bottleneck - CAN76

Bridge Restoration/Replacement —Lane Additions - CARG0
Bridge Restoration/Repl. ~Ln Add w/inon-Motor/TCM - CART1
Grade Separation — Capacity Enhancing - CANG1
Highway/Road Impr, Add Lane(s) with HOV - CARG2
Highway/Road Impr, Add Lane(s) with out HOV — CAR63
Highway/Road Impr, Lane add w/non-motor/TCM - CART2
interchange —New - CAN70 '

Interchange — New with Ramp Meters/HOV Bypass - CAN71
interchange ~ New winon-motorized/TCM facility - CANT7
Interchange — Modify/Replace/Rec (Lane Additions) - CARH3

New Bridge - CANG5
New Bridge w/non-motorized/TCM facility - CANT4
New Connections/Cross Traffic Inprovements - CANGG
New Connect/Cross Traffic Impr w/non-motor/TCM — CANTS
New Highway with no HOV Lanes — CANG7
New Highway with HOV Lanes - CANG8
New Highway with non-motorized/TCM facilities - CANT6

- New HOV Lane(s) - CAN69
New Overcross or Undercross — CAN72
New Overcross or Undercross w/non-motor./TCM — CANT8
New Toll Bridge Faciliies - CAN73
New Toll Bridge with non-motorized/TCM facilities - CANTO
Overcross or Undercross Improv. (Lane Additions) - CAR75
Over/Undercross Impr. w/non-mot/TCM (Lane Add) - CARTO
Restriping for “Mix” Flow Lanes ~ CAR59
Slow Vehicle Passing Lanes/Truck Climbing Lanes - CAN74

Interchange — Modify/Rep. (Lane Add) w/TCM facility - CART3

NON-CAPACITY CONSTRUCTION PROJECTS (ALL TYPES)

Administrative Offices/Facility - New — ADNS5
Administrative Offices/Facility - Rehab/Improve — ADR55
Auxiliary Lane Not through Next Intersection — NCN21
Auxiliary Lane through Interchange — NCN37

Bicycle & Pedestrian Facilities - New - NCN25

Bicycle & Pedestrian Facilities - Upgrade - NCR25
Bicycle Facility - New - NCN26

Bicycle Facility - Upgrade - NCR26

Bridge Restoration & Replac. -No Lane Additions - NCR36
Bridge Restor/Rep -No Add Lns w/non-motor/TCM — NCRT1
Chain Control/Brake Inspection - NCR38

Child Care Fagility —- CHI50

Curb and Gutter Improvements - NCR81

Curve Correction/improve Alignment - NCRH4

Directional / Informational Signs / Sign Removal - NCN47
Fueling Stations — FUL51

Fueling Stations - Alternative Fuel — FUL52

Grade Separation; RR/HWY Crossing - Non-Cap ~ NCN31
Historic Preservation - NCR82

interchange -Modify/Replace (non-capacity) - NCRH3
Interchange -Modify/Replace w/non-motor/TCM —~ NCRT3
Intersection improv./Channelization (non-capacity) ~ NCRH1
Maintenance/Storage Facility -New — NCN86
Maintenance/Storage Facility -Upgrade - NCR86

Median Barrier/Add Median -New — NCN34
Median/Median Barrier -Upgrade — NCR34
Overcross/Undercross Improv. - No Lane Additions - NCR87
Overcross/Under. Improv — w/non-motorized/TCM — NCRTO
Passenger Benches & Small Shelters - NCR10
Passenger Loading Areas - NCR28

Pedestrian Facilities - New - NCN27

Pedestrian Facilities - Upgrade - NCR27

Public Art— ART48

Ramps -Modify - NCR88

Reversible lanes - NCR77

Road Replacement and Rehabilitation - NCR31

Roadside Rest Area - New — NCN33

Restoration - NCR33

Safety Improvements - NCR30

Security Facilities - SEC54

Seismic Retrofit— NCR78

Shoulder Widening - NCR22

Sidewalks/Curb Cuts - New - NCN29

Sidewalks/Curb Cuts - Upgrade - NCR29

Slope/Drainage Improvements - NCR79

Sound Walls - NCR42

Storm Maintenance/Repair/Clearing — NCR49

Truck Size and Weight Inspection Stations — NCRH5
Tumouts - NCR90

Upgraded Facilities - no new travel lanes - NCR91
Upgraded Facilities w/non-motor/TCM - NCRT2
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Is the Regionally Significant Project
a Goods Movement Project?

REGIONALLY SIGNIFICANT (Non Goods Movement)

CAPACITY INCREASING HIGHWAY & ROAD PROJECTS

Adding a Lane through a Bottleneck - CAX76

Bridge Restoration/Replacement ~Lane Additions — CAX60
Bridge Restoration/Repl. —Ln Add w/non-Motor/TCM — CAXT1
Grade Separation — Capacity Enhancing ~ CAX61
Highway/Road Impr, Add Lane(s) with HOV ~ CAX62
Highway/Road Impr, Add Lane(s) with out HOV — CAX63
Interchange -New — CAX70

Highway/Road Improvements-Lane Additions with Non-
motorized and/or TCM Scope/Facilities — CAXT2

Interchange — New with Ramp Meters/HOV Bypass —~ CAX71
interchange — New w/non-motorized/TCM facility - CAXT7
Interchange — Modify/Rep. (Lane Add) w/TCM facility - CAXT3
New Bridge - CAX65

New Bridge w/non-motorized/TCM facility - CAXT4

New Connections/Cross Traffic Improvements — CAX66

New Connect/Cross Traffic Impr w/non-motor/TCM - CAXTS
New Highway with no HOV Lanes - CAX67

New Highway with HOV Lanes - CAX68

New Highway with non-motorized/TCM facilities - CAXTG
New HOV Lane(s) - CAX69

New Overcross or Undercross — CAX72

New Overcross or Undercross w/non-motor./TCM - CAXT8
New Toll Bridge Facilities - CAX73

New Toll Bridge with non-motorized/TCM facilities - CAXT9
Overcross or Undercross Improv. (Lane Additions) - CAX75
Over/Undercross Impr. winon-mot/TCM (Lane Add) - CAXTO
Restriping for “Mix" Flow Lanes - CAX59

Slow Vehicle Passing Lanes/Truck Climbing Lanes - CAX74

REGIONALLY SIGNIFICANT - GOODS MOVEMENT

CAPACITY INCREASING HIGHWAY & ROAD PROJECTS

Adding a Lane through a Bottleneck - CAY76

Bridge Restoration/Replacement —Lane Additions —- CAY60
Bridge Restoration/Repl. —Ln Add w/non-Motor/TCM — CAYT1
Grade Separation — Capacity Enhancing - CAY61
Highway/Road Impr, Add Lane(s) with HOV - CAY62
Highway/Road Impr, Add Lane(s) with out HOV - CAY63
Interchange -New - CAY70

Highway/Road Improvements-Lane Additions with Non-
motorized and/or TCM Scope/Facilities —- CAY T2

Interchange — New with Ramp Meters/HOV Bypass — CAY71
Interchange — New w/non-motorized/TCM facility - CAYT7
Interchange — Modify/Rep. (Lane Add) w/TCM facility - CAYT3
New Bridge - CAY65

New Bridge w/non-motorized/TCM facility - CAYT4

New Connections/Cross Traffic Inprovements — CAY66

New Connect/Cross Traffic Impr w/non-motor/TCM — CAYTS
New Highway with no HOV Lanes - CAY67

New Highway with HOV Lanes — CAY68

New Highway with non-motorized/TCM facilities - CAYT6
New HOV Lane(s) - CAY69

New Overcross or Undercross — CAY72

New Overcross or Undercross w/non-motor./TCM - CAYT8
New Toll Bridge Facilities - CAY73

New Toll Bridge with non-motorized/TCM facilities - CAYT9
Overcross or Undercross Improv. (Lane Additions) ~ CAY75
Over/Undercross Impr. winon-mot/TCM (Lane Add)— CAYTO
Restriping for “Mix” Flow Lanes - CAY59

Slow Vehicle Passing Lanes/Truck Climbing Lanes —- CAY74
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Purchase/
Installation/
Operations
Project? i
| Rail / Transit
No Project?
v
Vehicles for Adm,
Service, Secur. or
Maintenance?
\ 4
See next
page il

Vehicles: Admin, Maintenance, Service, Sec.
Gas/Diesel - New - VENO2

Alternative Fue! - New - VENO3

Gas/Diesel - Upgrade/Rehab - VERO2

Alternative Fuel - Upgrade/Rehab - VERO3

Rail (Intercity & Heavy Rail) / Ferry Service

Rail Cars/Locomotives - Expansion Alternative Fuel - RAN94
Rail Cars/Locomotives - Expansion Gas/Diesel - RAN93
Rail Cars/Locomotives - Rehab/improv Alt. Fuel - RAROS
Rail Cars/Locomotives - Rehab/improv Gas/Diesel - RAR04
Rail Cars/Locomotives - Replace Alternative Fuel - RAR17
Rail Cars/Locomotives - Replace Gas/Diesel - RAR16

Rail Extension - RAN92

Rail Operations/Operating Assistance - RAO00

Rail Service Equipment/Operating Equipment - RANO7
Ferry Service Operations/Operating Assistance ~ FEO00
Ferry Service - Service Equip/Operating Equip - FENO7
Ferry Service Vessels - Expansion Alt Fuel - FEN94

Ferry Service Vessels - Expansion Gas/Diesel - FEN93
Ferry Service Vessels - Rehab/improve Alt Fuel - FER0S
Ferry Service Vessels - Rehab/improve Gas/Diesel - FER04
Ferry Service Vessels - Replacement Alt Fuel - FER17
Ferry Service Vessels - Replacement Gas/Diesel - FERG16

MASS TRANSPORTATION & RAIL PROJECTS

Codes that Apply Across Bus and Rail Modes
Administrative Equipment - New — TRNO6

Administrative Equip - Rehab/Upgrade - TRR06

Fare Equipment/Ticket Vending Machines — TRNO8
Maintenance Equipment - New — TRNO7

Maintenance Equipment - Upgrade — TRRO7
Maintenance/Storage Facility - New — NCN86
Maintenance/Storage Facility - Upgrade/Rehab — NCR86
Passenger Stations/Facilities - New — TRNH6

Passenger Stations/Facilities - Rehabilitation/improv - TRRH6
Power, Signals, Communications — TRNQO9

Track Extension - TRN92

Track Replacement/Rehabilitation - TRR15

Track Structures - New — TRN14

Track Structures - Rehab/Reconstruction — TRR14

Real Time Rail or Transit Notification System — ITS01
Bus Transit / Paratransit

Bus - Capital Lease — BUOO1

Bus Operations/Operating Assistance ~ BUOOO

Bus Service Equipment/Operating Equipment - BUNQ7

Buses - Expansion Alternative Fuel - BUN94

Buses - Expansion Gas/Diesel - BUN93

Buses - Rehabilitation/lmprovements Alternative Fuel - BURQS
Buses - Rehabilitation/Improvements Gas/Diesel - BURO4
Buses - Replacement Alternative Fuel - BUR17

Buses - Replacement Gas/Diesel - BURGS16

Paratransit Operations/Operating Assistance - PAOQQ
Paratransit Service Equipment/Operating Equipment - PANQ7
Paratransit Veh - Expansion Alternative Fuel - PAN94
Paratransit Veh - Expansion Gas/Diesel - PAN93

Paratransit Veh - Rehabilitation/Improv Alt Fuel - PARQS
Paratransit Veh - Rehabilitation/Improv Gas/Diesel — PAR04
Paratransit Veh - Replacement Alternative Fuel - PAR17

Paratransit Veh - Replacement Gas/Diesel - PAR16
Commuter Rail / Light Rail

Commuter Rail Cars/Locom - Expansion Alt Fuel - CON94
Commuter Rail Cars/Locom - Expansion Gas/Diesel - CON93
Commuter Rail Cars/Locom - Reh/lmprov Alter Fuel - CORO05
Commuter Rail Cars/Locom - Reh/Improv Gas/Diesel - COR04
Commuter Rail Cars/Locom - Replace Alt Fuel - COR17
Commuter Rail Cars/Locom - Replace Gas/Diesel - COR16
Commuter Rail Operations/Operating Assistance — COOQ00
Commuter Rail Service Equipment/Operating Equip — CONOQ7
Light Rail Cars/Locomotives - Expansion Alt Fuel - LRN94
Light Rail Cars/Locomotives - Expansion Gas/Diesel - LRN93
Light Rail Cars/Locomotives - Reh/Impr Alt Fuel - LRR0OS
Light Rail Cars/Locomotives - Reh/Impr Gas/Diesel - LRR04
Light Rail Cars/Locomotives - Replace Alt Fuel - LRR17

Light Rail Cars/Locomotives - Replace Gas/Diesel - LRR16
Light Rail Extension - LRN92

Light Rail Operations/Operating Assistance — LRO00

Light Rail Service Equip/Operating Equipment— LRNO7
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ITS and General Administrative/
[tems Planning/ TDM/
Lump Sum
Intelligent Transportation Systems Adm/Planning/TDM
Real Time Transit/Rail Notification System — ITS01 Administration, Admin Activities - ADM83
Signal Synchronization — ITS02 Planning (including Env Doc and PSE) - PLN40
Smart Fare Card and Equipment — ITS03 Ridesharing (ridematching) - TDM20
Traffic Management/Operations Centers — ITS04 TDM Programs (non-ridematching) - TDM24
Changeable Message Signs (CMS) ~ ITS05 Park & Ride Lot - New - TDN64
Closed Circuit Televisions (CCTVs) - ITS06 Park & Ride Lot - Modify/Upgrade - TDR64
Control Stations (CS) / Weigh in Motion (WIM) Sta - [TS07
Fiber Optic Communications — ITS08 Lump Sum Categories
Ramp Metering Systems/Bypass Lanes — [TS09 Caltrans SHOPP Projects
Signal Preemption - ITS10 Operations - SHP01
Signal Video Enforcement ~ [TS11 Roadside Rehabilitation - SHP02
Traveler/Motorist Information Systems/ Adv. Radios — [TS12 Roadway Rehabilitation - SHP03
Vehicle Detection (VDS)/Automated Veh.(AVC) Sys — ITS13 Safety - SHP04
Various ITS/TOS System Elements - ITS14
Conformity Exempt Project Categories

General ltems Operational improvements - LUMO1
Land Acquisition - NCN84 Rehabilitation and Reconstruction - LUM02
Land Acquisition — Abandoned Railway — NCN85 Safety - LUMO3
Land Acquisition for Scenic Easement — NCN45 Transp. Enhancement Act. (Elig. items) — LUM04
Passenger Benches & Small Shelters - NCR10 Truck Climbing Lanes (outside Urb. Area) - LUMO5
Planting/Landscaping - NCN46

Planting/Landscaping Restoration - NCR46

Public Art — ART48

Security - SEC53

Security Equipment - SEC54

Signal(s) — at intersections (non-synchronized) - NCNH2
Street Lights - NCR35

2. Change Reason Codes

Change Reason codes help identify whether a project is new or the purpose for the amendment.
Below is the list of Change Reason codes. The Change Reason codes will be modified pending
discussions with Commissions.

AC CONV AC CONVERSION _
AC INC #1 AC INCREMENTAL CONVERSION #1
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AC INC #2 AC INCREMENTAL CONVERSION #2

AC INC #3 AC INCREMENTAL CONVERSION #3
AWARD AWARDED PROJECT

COMB COMBINED PROJECT

COMB SCH< COMBINED PROJECT & SCHEDULE ADVANCE
COMB SCH> COMBINED PROJECT & SCHEDULE DELAY
COMP COMPLETED PROJECT

COST SCH< COST CHANGE AND SCHEDULE ADVANCE
COST SCH> COST CHANGE AND SCHEDULE DELAY
COST< COST DECREASE

COST> COST INCREASE

DEL DELETED PROJECT

DEL COMB DELETED COMBINED PROJECT

DEL NEW ID DELETED NEW IDENTIFICATION

DEL 3090 DELETED AB 3090

DESC CHG DESCRIPTION CHANGE

ENGR CHG ENGINEERING CHANGE

FTA FUND TRANSFER AGREEMENT

FUND CHG FUND SOURCE CHANGE

LEAD CHG LEAD AGENCY CHANGE

LIMIT CHG LIMIT CHANGE

MINOR CHG MINOR CHANGE

NEW COMB NEW COMBINED PROJECT

NEW PAY NEW PAYBACK PROJECT

NEW PRJ NEW PROJECT

NEW PRJ ID NEW PROJECT ID

Southern California Association of Governments

c6013%

83



RTIP FY 2004/05 — 2009/10 GUIDELINES

OCTOBER 2003

NEW SPLIT NEW SPLIT PROJECT

PRJ ALLOT PROJECT ALLOTMENT

PRJ ALLOT2 PROJECT ALLOTMENT #2

PRJ ALLOT3 PROJECT ALLOTMENT #3

PRO AMEND PROPOSED AMENDMENT

PRO VOTE PROPOSED VOTE

R/W CHG RIGHT OF WAY CHANGE

RE PGM RE PROGRAMMED

SCH< SCHEDULE ADVANCED

SCH> SCHEDULE DELAY

SCOPE CHG SCOPE CHANGE

SPLIT SPLIT PROJECT

SPLIT SCH< SPLIT PROJECT WITH SCHEDULE ADVANCE
SPLIT SCH> SPLIT PROJECT WITH SCHEDULE DELAY
TEAM RESERVED FOR CMSD DEVELOPMENT TEAM
UN VOTE UN VOTED PROJECT

VOTE VOTED PROJECT

VOTE COMB VOTED COMBINE PROJECT

VOTE EXT VOTED EXTENSION

VOTE PAY VOTED PAYBACK PROJECT

VOTE REV VOTED REVISION

VOTE SCH< VOTED PROJECT ADVANCED

VOTE SCH> VOTED PROJECT DELAYED

VOTE SPLIT VOTED SPLIT PROJECT

C/0 2001 2001 FTIP CARRYOVER
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3. Element Codes

Element Codes have been completely changed to identify the project phase when the project is
programmed or amended in the RTIP.

1 NO PROJECT ACTIVITY
ENVIRONMENTAL DOCUMENT / PRE-DESIGN PHASE
2 (PAED)
ENGINEERING / PLANS, SPECIFICATIONS AND
3 ESTIMATES (PS&E)
4 BID/ADVERTISE PHASE
5 CONTRACT AWARD
6 CONSTRUCTION / PROJECT IMPLEMENTATION BEGINS
CONSTRUCTION / IMPLEMENTATION COMPLETE,
7 PROJECT OPEN FOR USE
8 FIRST VEHICLE DELIVERED
9 ALL VEHICLES DELIVERED
10 CONTRACT COMPLETE

4. Environmental Codes

Environmental Codes identify the proposed environmental document or the actual environmental
document type obtained for the project. Environmental Codes are listed below.

CE CATEGORICALLY EXEMPT
DCE DRAFT CATEGORICALLY EXEMPT
DEIR DRAFT ENVIRONMENTAL IMPACT REPORT
DEIS DRAFT ENVIRONMENTAL IMPACT STATEMENT
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DND DRAFT NEGATIVE DECLARATION

FEIR FINAL ENVIRONMENTAL IMPACT REPORT
FEIS FINAL ENVIRONMENTAL IMPACT STATEMENT
FONSI FINDING OF NO SIGNIFICANT IMPACT

ND NEGATIVE DECLARATION

SE STATUTORY EXEMPT

UN UNKNOWN ENVIRONMENTAL STATUS

5. Conformity Category

The Conformity Category helps identify projects that are exempt from conformity analysis. These
projects may proceed toward implementation even in the absence of a conforming transportation
plan and TIP. The Conformity Codes listed below are being reviewed by SCAG staff for possible
revision.

EXEMPT/TRAFFIC
SIGNALIZATION

NON-FEDERAL/NON-
REGIONAL

<OTHER>

6. Fund Codes

Fund Codes identify the specific type of funds programmed for each project. It is very important
that Fund Codes be entered correctly as this can delay the obligation of funds. Fund Codes are
listed below.

1112 RECREATIONAL TRAILS FEDERAL MISC
5207 INTELLIGENT TRANS SYS FEDERAL MISC
5307 FTA 5307 UZA FORMULAR FTA
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5307-0OP FTA 5307-OPERATING FTA

5308 CLEAN FUEL FORMULA FTA

5309a FTA 5309(a) GUIDEWY FTA

5309b FTA 5309(b) NEW RAIL FTA

5309¢ FTA 5309(c) BUS FTA

5310 FTA 5310 ELD & DISABI FTA

5311 FTA 5311 NON-UZA FTA

5313 STATE PLNG & RESEARCH FTA

5394 ROGAN HR5394 FEDERAL MISC
AB2766 STATE AB2766 STATE MISC
AGENCY | AGENCY LOCAL

AIR AIR BOARD LOCAL
AMTRAK | AMTRAK FEDERAL MISC
BENEFIT | BENEFIT ASSESS DIST LOCAL

BIA BU OF INDIAN AFFAIRS FEDERAL MISC
BONDL BONDS - LOCAL LOCAL
BR-LOCS | BRIDGE LOCAL SEISMIC FEDERAL
CDBG COMM DEV BLOCK GRANT FEDERAL MISC
CITY CITY FUNDS LOCAL

CMAQ CMAQ FEDERAL
CMOYER | CARL MOYER FUNDS STATE MISC
CO COUNTY LOCAL
DEMISTE | DEMO - ISTEA FEDERAL MISC
DEMO DEMO-PRE ISTEA FEDERAL MISC
DEMOT21 | DEMO - TEA 21 FEDERAL MISC
DEV FEE | DEVELOPER FEES LOCAL

DOC DEPT COMMERCE FEDERAL MISC
DOD DEFENSE FUNDS FEDERAL MISC
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EDA EDA GRANT FEDERAL MISC
ER-LOC ER-LOCAL FEDERAL MISC
ER-S E R -STATE STATE MISC
FARE FARE REVENUE LOCAL

FEE FEE LOCAL

FLH FOREST HWY FUNDS FEDERAL MISC
GEN GENERAL FUNDS LOCAL

HBRR-L BRIDGE - LOCAL FEDERAL

HUD HOUSING & URBAN DEV FEDERAL MISC
| INTERSTATE FEDERAL

M INTERSTATE MAINTENANC FEDERAL

1S INTERSTATE SUBSTITUT FEDERAL

LTF LOCAL TRANS FUNDS LOCAL

MELLO MELLO ROOS LOCAL

NH NATIONAL HWY SYSTEM FEDERAL
NSBP SCENIC BYWAYS DISCRET FEDERAL
ORA-BCK | ORANGE M - TURNBACK LOCAL
ORA-FWY | ORANGE M - FREEWAY LOCAL
ORA-GMA | ORANGE M - GMA LOCAL

ORA-IIP ORANGE M - lIP LOCAL
ORA-PAH | ORANGE M - MPAH LOCAL
ORA-RIP | ORANGE M - REG IIC LOCAL
ORA-SIP | ORANGE M - SIGNALS LOCAL
ORA-SSP | ORANGE M - SMARTST LOCAL
ORA-TDM | ORANGE M - TDM LOCAL
ORA-TRN | ORANGE M - TRANSIT LOCAL

P-TAX PROPERTY TAX LOCAL

P116 PROP 116 STATE MISC
PC10 PROP "C10" FUNDS LOCAL
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PC20 PROP "C20" FUNDS LOCAL
PC25 PROP "C25" FUNDS LOCAL
PC40 PROP C"40" FUNDS LOCAL

PC5 PROP "C5" FUNDS LOCAL

PLH PUBLIC LAND HWYS FEDERAL MISC
PORT PORT FUNDS LOCAL
PROPA PROP "A" FUNDS LOCAL
PROPALR | PROP "A" LOCAL RETURN LOCAL

PVT PRIVATE FUNDS LOCAL

RED REDEVELOPMENT FUNDS LOCAL
S-PARK STATE PARK FUNDS STATE MISC
SLP STATE LOCAL PARTNER STATE MISC
ST-CASH | STATE CASH STATE

STA STATE TRANSIT ASSIST STATE MISC
STA-BLA | STATE BIKE LANE ACT. STATE MISC
STA-PUC | STATE PUC STATE MISC
STAL-S STATE LEGIS - STATE STATE MISC
STP SURFACE TRANS PROG FEDERAL
STPE-L STP ENHANCE-LOCAL TEA FEDERAL
STPL STP LOCAL FEDERAL
STPL-R STP LOCAL - REGIONAL FEDERAL
STPR-L STP RAILROAD LOCAL FEDERAL
STPR-S STP RAILROAD FEDERAL
TCR-L TCR ON LOCAL STATE
TCR-S TCR ON STATE STATE

TDA TDA LOCAL
TDA3 TDA ARTICLE #3 LOCAL
TDA4 TDA ARTICLE #4 LOCAL
TDA4.5 TDA ARTICLE #4.5 LOCAL
TDA4/8 TDA ARTICLE #4 & #8 LOCAL
TDA8 TDA ARTICLE #8 LOCAL
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TPD TRANS PLNG ANDFDEV STATE
TRAFEE | TRAFFIC IMPACT FEES LOCAL
UNIV STATE UNIVERSITY STATE MISC
XORA MEASURE M LOCAL
XRIV RIV CO SALES TAX LOCAL
XSBD SBD CO MEASURE | LOCAL
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